
• Anschutz Engineering Center – Expect intermittent closures on Mountain 

Lion Way and the pedestrian spine (5 minutes or less) through the end of 

November. Exterior finishes for the lab and shop building will be complete 

mid-November. Early punch walks will begin for the interior of the building in 

early to mid-December. We are on schedule for substantial completion on Dec. 

29, 2023. Furniture delivery is scheduled for Jan. 3, 2024. Move-in is scheduled 

for the week of Jan. 8, 2024. The building is scheduled to open to the public on 

Jan. 16, 2024, the first day of spring semester. Exterior landscaping and paving 

on Mountain Lion Way will be completed in the spring.

• Engineering and Applied Science Building Renovation – The 

architect/engineer (A/E) contract for design is currently being finalized. The 

design process will begin in November. Early activities include review of the 

program with stakeholders. More to come on stakeholder engagement dates. 

Construction is anticipated to be completed in 4 phases beginning July of 2024 

and completing July of 2026.

• Campus Elevators – Elevator modernizations were recently completed at 

Columbine. Work on elevators in San Juan and Cucharas will begin on October 

25th. Upcoming elevator modernizations are scheduled for construction in 

University Hall and El Pomar Center for the summer of 2024 and Centennial 

Hall winter break of 2024.

• Kraemer Family Library – Metal Shelving removal is scheduled for November 

20-22. The west entrance on the 2nd level to the library will be closed during 

winter break for roof and paver system replacement.

• Campus Lactation Space – Lactation space was recently completed. 

Additional lactation spaces are scheduled to be completed as follows; Main 

Hall end of November, Columbine Hall Spring 2024, and University Hall 

Summer of 2024.


