

**STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAM**



**THE GENERAL CONDITIONS OF THE DESIGN/BUILD GUARANTEED MAXIMUM
PRICE (GMP) AGREEMENT
(STATE FORM SC-9.1)**

STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAM

THE GENERAL CONDITIONS OF THE DESIGN /BUILD GUARANTEED MAXIMUM PRICE AGREEMENT
(STATE FORM SC-9.1)

TABLE OF CONTENTS Page

1 ARTICLE 1 DEFINITIONS1

1.1 CONTRACT DOCUMENTS.....1

1.2 DEFINITIONS OF WORDS AND TERMS USED2

2 ARTICLE 2 EXECUTION, CORRELATION, INTENT OF DOCUMENTS, COMMUNICATION AND COOPERATION6

2.1 EXECUTION6

2.2 CORRELATION.....7

2.3 INTENT OF DOCUMENTS7

2.4 PARTNERING, COMMUNICATIONS AND COOPERATION8

3 ARTICLE 3 COPIES FURNISHED.....8

4 ARTICLE 4 OWNERSHIP OF DRAWINGS.....8

5 ARTICLE 5 DESIGN BUILD ENTITY’S ARCHITECT/ENGINEER’S STATUS8

6 ARTICLE 6 DESIGN BUILD ENTITY’S ARCHITECT/ENGINEER DECISIONS AND JUDGMENTS, ACCESS TO WORK AND INSPECTION.....9

6.1 DECISIONS9

6.2 JUDGMENTS9

6.3 ACCESS TO WORK.....9

6.4 INSPECTION9

7 ARTICLE 7 DESIGN/BUILD ENTITY’S SUPERINTENDENCE AND SUPERVISION.....10

8 ARTICLE 8 MATERIALS AND EMPLOYEES.....11

9 ARTICLE 9 SURVEYS, PERMITS, LAWS, TAXES AND REGULATIONS.....11

9.1 SURVEYS11

9.2 PERMITS AND LICENSES11

9.3 TAXES.....12

9.4 LAWS AND REGULATIONS12

10 ARTICLE 10 PROTECTION OF WORK AND PROPERTY12

10.1 GENERAL PROVISIONS12

10.2 SAFETY PRECAUTIONS13

10.3 EMERGENCIES13

11 ARTICLE 11 DRAWINGS AND SPECIFICATIONS ON THE WORK13

12 ARTICLE 12 REQUESTS FOR INFORMATION AND SCHEDULES.....14

12.1 DETAIL DRAWINGS AND INSTRUCTIONS.....14

12.2 SCHEDULES14

13 ARTICLE 13 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.....16

13.1 SUBMITTAL PROCESS.....16

13.2 FABRICATION AND ORDERING17

13.3 DEVIATIONS FROM DRAWINGS OR SPECIFICATIONS17

13.4 DESIGN/BUILD ENTITY REPRESENTATIONS17

14 ARTICLE 14 SAMPLES AND TESTING17

14.1	SAMPLES.....	17
14.2	TESTING - GENERAL.....	17
14.3	TESTING - CONCRETE AND SOILS.....	18
14.4	TESTING - OTHER.....	18
15	ARTICLE 15 SUBCONTRACTS, CONSULTANTS AND SUBCONSULTANTS.....	18
15.1	CONTRACT PERFORMANCE OUTSIDE THE UNITED STATES OR COLORADO.....	18
15.2	SUBCONTRACTOR PREQUALIFICATION.....	19
15.3	SUBCONTRACTOR PROPOSALS.....	19
15.4	SUBCONTRACT FORMS.....	19
15.5	SUBCONTRACTOR SUBSTITUTION.....	19
15.6	DESIGN/BUILD ENTITY RESPONSIBLE FOR SUBCONTRACTORS.....	20
16	ARTICLE 16 RELATIONS OF DESIGN/BUILD ENTITY AND SUBCONTRACTOR.....	20
17	ARTICLE 17 MUTUAL RESPONSIBILITY OF CONTRACTORS.....	20
18	ARTICLE 18 SEPARATE CONTRACTS.....	21
19	ARTICLE 19 USE OF PREMISES.....	21
20	ARTICLE 20 CUTTING, FITTING OR PATCHING.....	21
21	ARTICLE 21 UTILITIES.....	21
21.1	TEMPORARY UTILITIES.....	21
21.2	PROTECTION OF EXISTING UTILITIES.....	22
21.3	CROSSING OF UTILITIES.....	22
22	ARTICLE 22 UNSUITABLE CONDITIONS.....	22
23	ARTICLE 23 TEMPORARY FACILITIES.....	22
23.1	OFFICE FACILITIES.....	22
23.2	TEMPORARY HEAT.....	22
23.3	WEATHER PROTECTION.....	23
23.4	DUST PARTITIONS.....	23
23.5	BENCH MARKS.....	23
23.6	SIGN.....	23
23.7	SANITARY PROVISION.....	23
24	ARTICLE 24 CLEANING UP.....	23
25	ARTICLE 25 INSURANCE.....	24
25.1	GENERAL.....	24
25.2	COMMERCIAL GENERAL LIABILITY INSURANCE (CGL).....	24
25.3	AUTOMOBILE LIABILITY INSURANCE.....	25
25.4	WORKERS' COMPENSATION INSURANCE.....	25
25.5	UMBRELLA LIABILITY INSURANCE.....	25
25.6	BUILDER'S RISK INSURANCE.....	26
25.7	PROFESSIONAL ERRORS AND OMISSIONS LIABILITY INSURANCE.....	27
25.8	POLLUTION LIABILITY INSURANCE.....	27
25.9	ADDITIONAL MISCELLANEOUS INSURANCE PROVISIONS.....	27
26	ARTICLE 26 DESIGN/BUILD ENTITY'S PERFORMANCE AND PAYMENT BONDS.....	28
27	ARTICLE 27 LABOR AND WAGES.....	28
27.1	LABOR.....	28
27.2	COLORADO WAGES.....	28
28	ARTICLE 28 ROYALTIES AND PATENTS.....	29
29	ARTICLE 29 ASSIGNMENT.....	29
30	ARTICLE 30 CORRECTION OF WORK BEFORE ACCEPTANCE.....	30
31	ARTICLE 31 APPLICATIONS FOR PAYMENTS.....	31

31.1	DESIGN/BUILD ENTITY'S SUBMITTALS.....	31
31.2	DESIGN BUILD ENTITY'S ARCHITECT/ENGINEER CERTIFICATION	32
31.3	RETAINAGE WITHHELD.....	32
31.4	RELEASE OF RETAINAGE	32
32	ARTICLE 32 CERTIFICATES FOR PAYMENTS	33
33	ARTICLE 33 PAYMENTS WITHHELD.....	33
34	ARTICLE 34 DEDUCTIONS FOR UNCORRECTED WORK	34
35	ARTICLE 35 CHANGES IN THE WORK.....	34
35.1	THE VALUE OF CHANGED WORK.....	35
35.2	DETAILED BREAKDOWN	35
35.3	HAZARDOUS MATERIALS.....	37
35.4	EMERGENCY FIELD CHANGE ORDERED WORK.....	37
35.5	APPROPRIATION LIMITATIONS - C.R.S. § 24-91-103.6, as amended.....	38
36	ARTICLE 36 CLAIMS	39
37	ARTICLE 37 DIFFERING SITE CONDITIONS	41
37.1	NOTICE IN WRITING.....	41
37.2	LIMITATIONS.....	41
38	ARTICLE 38 DELAYS AND EXTENSIONS OF TIME	42
39	ARTICLE 39 NON-BINDING DISPUTE RESOLUTION – FACILITATED NEGOTIATIONS.....	43
40	ARTICLE 40 RIGHT OF OCCUPANCY.....	44
41	ARTICLE 41 COMPLETION, FINAL INSPECTION, ACCEPTANCE AND SETTLEMENT	45
41.1	NOTICE OF COMPLETION	45
41.2	FINAL INSPECTION	45
41.3	NOTICE OF SUBSTANTIAL COMPLETION	45
41.4	NOTICE OF ACCEPTANCE	47
41.5	SETTLEMENT.....	47
42	ARTICLE 42 GENERAL WARRANTY AND CORRECTION OF WORK AFTER ACCEPTANCE.....	48
43	ARTICLE 43 LIENS.....	49
44	ARTICLE 44 ONE-YEAR GUARANTEE AND SPECIAL GUARANTEES AND WARRANTIES	49
44.1	ONE-YEAR GUARANTEE OF THE WORK	49
44.2	SPECIAL GUARANTEES AND WARRANTIES	50
45	ARTICLE 45 GUARANTEE INSPECTIONS AFTER COMPLETION	50
46	ARTICLE 46 TIME OF COMPLETION AND LIQUIDATED DAMAGES.....	51
47	ARTICLE 47 DAMAGES	52
48	ARTICLE 48 STATE'S RIGHT TO DO THE WORK; TEMPORARY SUSPENSION OF WORK; DELAY DAMAGES 53	
48.1	STATE'S RIGHT TO DO THE WORK	53
48.2	TEMPORARY SUSPENSION OF WORK	53
48.3	DELAY DAMAGES.....	54
49	ARTICLE 49 STATE'S RIGHTS TO TERMINATE CONTRACT	54
49.1	GENERAL.....	54
49.2	CONDITIONS AND PROCEDURES	55
49.3	ADDITIONAL CONDITIONS.....	56
50	ARTICLE 50 TERMINATION FOR CONVENIENCE OF STATE.....	56
50.1	NOTICE OF TERMINATION	56
50.2	PROCEDURES.....	56
51	ARTICLE 51 DESIGN/BUILD ENTITY'S RIGHT TO STOP WORK AND/OR TERMINATE CONTRACT	57
52	ARTICLE 52 COLORADO SPECIAL PROVISIONS.....	58

52.1	CONTROLLER’S APPROVAL, C.R.S. § 24-30-202(1)	58
52.2	FUND AVAILABILITY, C.R.S. § 24-30-202(5.5)	58
52.3	GOVERNMENTAL IMMUNITY	58
52.4	INDEPENDENT CONTRACTOR	58
52.5	COMPLIANCE WITH LAW	59
52.6	CHOICE OF LAW, JURISDICTION, AND VENUE	59
52.7	PROHIBITED TERMS	59
52.8	SOFTWARE PIRACY PROHIBITION. SOFTWARE PIRACY PROHIBITION	59
52.9	EMPLOYEE FINANCIAL INTEREST/CONFLICT OF INTEREST	59
52.10	VENDOR OFFSET AND ERRONEOUS PAYMENTS	59
53	ARTICLE 53 MISCELLANEOUS PROVISIONS	60
53.1	PROFESSIONAL ASSOCIATION PERMITTED	60
53.2	DISSOLUTION OF PROFESSIONAL ASSOCIATION	60
53.3	WAGE RATES, in accordance with C.R.S. § 24-30-1404 (1)	60
53.4	PUBLIC ART LAW	60
53.5	ASSIGNMENT	60
53.6	SUBCONTRACTS	60
53.7	BINDING EFFECT	61
53.8	AUTHORITY	61
53.9	CAPTIONS AND REFERENCES	61
53.10	COUNTERPARTS	61
53.11	ENTIRE UNDERSTANDING	61
53.12	DIGITAL SIGNATURES	61
53.13	MODIFICATION	61
53.14	STATUTES, REGULATIONS, FISCAL RULES AND OTHER AUTHORITY	61
53.15	EXTERNAL TERMS AND CONDITIONS	61
53.16	SEVERABILITY	62
53.17	SURVIVAL AND CERTAIN CONTRACT TERMS	62
53.18	TAXES	62
53.19	THIRD PARTY BENEFICIARIES	62
53.20	WAIVER	62
53.21	CORA DISCLOSURE	62
53.22	STANDARD AND MANNER OF PERFORMANCE	62
53.23	LICENSES, PERMITS, AND OTHER AUTHORIZATIONS	63
53.24	INDEMNIFICATION	63
53.25	ACCESSIBILITY	63
54	ARTICLE 54 CONFIDENTIAL INFORMATION-STATE RECORDS	64
54.1	CONFIDENTIALITY	64
54.2	OTHER ENTITY ACCESS AND NONDISCLOSURE AGREEMENTS	64
54.3	USE, SECURITY, AND RETENTION	64
54.4	INCIDENT NOTICE AND REMEDIATION	65
54.5	DATA PROTECTION AND HANDLING	65
54.6	SAFEGUARDING PERSONAL IDENTIFIABLE INFORMATION (PII)	65

**STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAM**

**THE GENERAL CONDITIONS OF THE DESIGN/BUILD GUARANTEED MAXIMUM PRICE AGREEMENT
(STATE FORM SC-9.1)**

1 ARTICLE 1 DEFINITIONS

1.1 CONTRACT DOCUMENTS

The Contract Documents consist of the following some of which are procedural documents used in the administration and performance of the Agreement:

- a) Design/Build Guaranteed Maximum Price (GMP) Agreement; (SC-9.0) including:
- b) Design/Build Entity's Cost Proposal, All Appendices, Addenda and Clarifications
- c) The Request for Proposals, All Appendices, Addenda and Clarifications;
- d) Performance Bond (SC-6.22) and Labor and Material Payment Bond (SC-6.221);
- e) These General Conditions of the Design/Build Guaranteed Maximum Price (GMP) Agreement (SC- 9.1) and if applicable, Supplementary General Conditions;
- f) Detailed Specification Requirements, including all addenda issued prior to the Notice to Proceed to Commence Design Phase (SBP-8.26);
- g) Drawings, including all addenda issued prior to the Notice to Proceed to Commence Construction Phase (SBP-8.261);
- h) Change Orders (SC-6.31) and Amendments (SC-6.0A and/or B), if any, when properly executed;
- i) Notice of Award (SBP-6.15);
- j) Builder's risk insurance certificates of insurance (ACORD 25-S);
- k) Liability, workers' compensation and professional liability errors and omissions certificates of insurance;
- l) Notice to Proceed to Commence Design Phase (SBP-8.26);
- m) Notice to Proceed to Commence Construction Phase (SBP-8.261);
- n) Notice of Approval of Occupancy/Use (SBP-01);
- o) Notice of Partial Substantial Completion (SBP-071);
- p) Notice of Substantial Completion (SBP-07);
- q) Notice of Final Acceptance (SBP-6.27);
- r) Notice of Partial Final Acceptance (SBP-6.271);
- s) Notice of Contractor's Settlement (SBP-7.3);
- t) Notice of Partial Contractor's Settlement (SBP-7.31);
- u) Application and Certificate for Contractor's Payment (SBP-7.2); and
- v) Other procedural and reporting documents or forms referred to in these General Conditions, the Supplementary General Conditions, the Specifications or required by the State Buildings Program or the Principal Representative, including but not necessarily limited to Pre-Acceptance Check List (SBP-05) and the Building Inspection Record (SBP-BIR). A list of the current standard State Buildings Program forms applicable to this Contract may be obtained from the Principal Representative on request.

1.2 DEFINITIONS OF WORDS AND TERMS USED

Agreement

The term "Agreement" shall mean the written agreement entered into by the State of Colorado acting by and through the Principal Representative and the Design/Build Entity for the performance of the Work and payment therefore, on State Form SC-9.0. The term Agreement when used without reference to State Form SC-9.0 may also refer to the entirety of the parties' agreement to perform the Work described in the Contract Documents or reasonably inferable there from. The term "Contract" shall be interchangeable with this latter meaning of the term Agreement.

Amendment

The term "Amendment" shall be defined as provided in Article 3.8 of the Agreement.

Bid Package

Bid Package describes all documents that relate to a specific scope of work, including the drawings, specifications, documents, estimates, bid forms and bid bonds relevant to a discrete portion of or a complete construction Project.

Change Order

The term "Change Order" means a written order, signed by the Principal Representative, directing the Design/Build Entity to make Changes in the Work, in accordance with Article 3.8 of the Agreement and, in accordance with Article 35.1, The Value of Changed Work.

Colorado Labor

The term "Colorado labor" shall be defined, as provided in C.R.S. § 8-17-101(2)(a), as any person who is a resident of the state of Colorado, at the time of the public works project, without discrimination as to race, color, creed, sex, sexual orientation, marital status, national origin, ancestry, age, or religion except when sex or age is a bona fide occupational qualification. A resident of the state of Colorado is a person who can provide a valid Colorado driver's license, a valid Colorado state issued photo identification, or documentation that he or she has resided in Colorado for the last thirty days.

Consultant

The term "Consultant" shall mean a person, firm or corporation supplying design/consulting services for the Project. Design professionals and consultants are directly contracted to the Design/Build Entity.

Days

The term "days" whether singular or plural shall mean calendar days unless expressly stated otherwise. Where the term "business days" is used it shall mean business days of the State of Colorado.

Design/Build Entity

The word "Design/Build Entity" shall mean the design/build entity entering into a contract to design and construct the Project with the State of Colorado acting by and through the Principal Representative. The Design/Build Entity may also be referred to as "Contractor" in this agreement or in related exhibits, attachments, contract modification or procedural documents.

Design/Build Entity's Architect/Engineer

The term Design Build Entity's Architect/Engineer" shall mean professionals licensed or registered by the State of Colorado who have contracted with the Design/Build Entity, with prior approval by the State, to accomplish the architectural and engineering services necessary for the Project.

Although the Contract Documents impose specific performance requirements to be discharged by the architect or design professional selected by the Design/Build Entity, and approved by the State, nothing in this contract is intended to create a contractual relationship between such professional and the State of Colorado.

Design/Build Entity's Scope Narrative

Shall be defined as the bilateral agreement concerning final scope, which is developed cumulatively and simultaneously with each of the design phases and is agreed upon during review of the final scope as it pertains to each design submission.

Drawings

The term "Drawings" shall mean all drawings approved by appropriate State officials which have been prepared by the Design Build Entity's Architect/Engineer and/or civil, structural, mechanical, electrical or plumbing engineers, and others as required to represent a complete project, showing the Work to be done, except that where a list of drawings is specifically enumerated in the Supplementary General Conditions or division 1 of the Specifications, the term shall mean the drawings so enumerated, including all addenda drawings.

Emergency Field Change Order

The term "Emergency Field Change Order" shall mean a written change order for extra work or a change in the Work necessitated by an emergency as defined in Article 35.3 C executed on State form SC 6.31 and identified as an Emergency Field Change Order. The use of such orders is limited to emergencies and to the amounts shown in Article 35.3 C.

Fast Track Construction

The term "Fast Track Construction" is a methodology where portions of the Work could have their design completed as separate Construction Phase(s) and may be under construction before other portions of the Work are fully designed.

Final Acceptance

The terms "final acceptance" or "finally complete" mean the stage in the progress of the Work, after substantial completion, when all remaining items of Work have been completed, all requirements of the Contract Documents are satisfied and the Notice of Acceptance can be issued. Discrete physical portions of the Project may be separately and partially deemed finally complete at the discretion of the Principal Representative when that portion of the Project reaches such stage of completion and a partial Notice of Acceptance can be issued.

Fixed Limit of Design & Construction Cost

The term "Fixed Limit of Design & Construction Cost" shall set forth a dollar amount available for the total Design and Construction Cost for design and construction of all elements of the Work as specified by the Principal Representative.

Guaranteed Maximum Price

The term "Guaranteed Maximum Price" shall mean the maximum amount for which the Work shall be accomplished and it shall be computed by the Design/Build Entity in accordance with the provisions of paragraph 6.3 of the Agreement and as approved by the Principal Representative.

Notice

The term "Notice" shall mean any communication in writing from either contracting party to the other by such means of delivery that receipt cannot properly be denied. Notice shall be provided to the person identified to receive it in Article 8 of the Agreement, Notice Identification, or to such other person as either party identifies in writing to receive Notice or in the absence of the identified

party, a principal of the Design/Build Entity. Notice by facsimile transmission where proper transmission is evidenced shall be adequate where facsimile numbers are included in Article 8 of the Agreement. Notwithstanding an email delivery or return receipt, email Notice shall not be adequate. Acknowledgment of receipt of a voice message shall not be deemed to waive the requirement that Notice, where required, shall be in writing.

Occupancy

The term "Occupancy" means occupancy taken by the State as Owner after the Date of Substantial Completion at a time when a building or other discrete physical portion of the Project is used for the purpose intended. The Date of Occupancy shall be the date of such first use, but shall not be prior to the date of execution of the Notice of Approval of Occupancy/Use. Prior to the date of execution of a Notice of Approval of Occupancy/Use, the Principal Representative shall have no right to occupy and the Project may not be considered safe for occupancy for the intended use.

Owner

The term "Owner" shall mean the Principal Representative.

Preconstruction

The term "Preconstruction" shall mean the Work done by the Design/Build Entity in the management and definition of the project prior to the awarding of construction contracts for any bid package.

Principal Representative

The term "Principal Representative" shall be defined, as provided in C.R.S. § 24-30-1301(14), as the governing board of a state department, institution, or agency; or if there is no governing board, then the executive head of a state department, institution, or agency, as designated by the governor or the general assembly and as specifically identified in the Contract Documents, or shall have such other meaning as the term may otherwise be given in C.R.S. § 24-30-1301(14), as amended. The Principal Representative may delegate authority. The Design/Build Entity shall have the right to inquire regarding the delegated authority of any of the Principal Representative's representatives on the Project and shall be provided with a response in writing when requested.

Product Data

The term "Product Data" shall mean all submittals in the form of printed manufacturer's literature, manufacturer's specifications, and catalog cuts.

Project

The "Project" is the total construction of which the Work performed under the Contract Documents is a part, and may include construction by the Principal Representative or by separate contractors.

Reasonably Inferable

The phrase "reasonably inferable" means that if an item or system is either shown or specified, all material and equipment normally furnished with such items or systems and needed to make a complete installation shall be provided whether mentioned or not, omitting only such parts as are specifically excepted, and shall include only components which the Design/Build Entity could reasonably anticipate based on his or her skill and knowledge using an objective, industry standard, not a subjective standard. This term takes into consideration the normal understanding that not every detail is to be given on the Drawings and Specifications. If there is a difference of opinion, the Principal Representative shall make the determination as to the standards of what reasonably inferable.

Samples

The term "Samples" shall mean examples of materials or Work provided to establish the standard by which the Work will be judged.

SBP

The term "SBP" means "State Buildings Program", which is used in connection with labeling applicable State form documents (e.g., "SBP-01" is the form number for Notice of Approval of Occupancy/Use).

SC

The term "SC" means "State Contract" which is used in connection with labeling applicable State form documents (e.g. "SC 9.1" is the State form number for these General Conditions of the Guaranteed Maximum Price (GMP) Agreement).

Schedule Of Values

The term "Schedule of Values" is defined as the itemized listing of description of the Work by Division and Section of the Specifications. The format shall be the same as Form SC-7.2. Included shall be the material costs, and the labor and other costs plus the sum of both.

Shop Drawings

The term "Shop Drawings" shall mean any and all detailed drawings prepared and submitted by Design/Build Entity, Subcontractor at any tier, vendors or manufacturers providing the products and equipment specified on the Drawings or called for in the Specifications.

Specifications

The term "Specifications" shall mean the requirements of the CSI divisions of the project manual prepared by the Design Build Entity's Architect/Engineer describing the Work to be accomplished.

State Buildings Program

Shall refer to the Office of the State Architect within the Department of Personnel & Administration of Colorado State government responsible for project administration, review, approval and coordination of plans, construction procurement policy, contractual procedures, and code policy compliance of all public works and improvements erected for state purposes; except public roads and highways and projects under the supervision of the division of wildlife and the division of parks and outdoor recreation as provided in C.R.S. § 24-30-1301, *et seq.* The term State Buildings Program shall also mean that individual within a State Department agency or institution, including institutions of higher education, who has signed an agreement accepting delegation to perform all or part of the responsibilities and functions of State Buildings Program.

Subconsultant

The term "Subconsultant" shall mean a person, firm or corporation supplying design/consulting services for the Project. Design and other professionals directly contracted to the Design Build Entity's Architect/Engineers are considered subconsultants.

Subcontractor

The term "Subcontractor" shall mean a person, firm or corporation supplying labor, materials, equipment and/or Services for Work at the site of the Project for, and under separate contract or agreement with the Design/Build Entity.

Submittals

The term "submittals" means drawings, lists, tables, documents and samples prepared by the Design/Build Entity to facilitate the progress of the Work as required by these General Conditions or the Drawings and Specifications. They consist of Shop Drawings, Product Data, Samples, and various

administrative support documents including but not limited to lists of subcontractors, construction progress schedules, schedules of values, applications for payment, inspection and test results, requests for information, various document logs, and as-built drawings. Submittals are required by the Contract Documents, but except to the extent expressly specified otherwise are not themselves a part of the Contract Documents.

Substantial Completion

The terms “substantial completion” or “substantially complete” mean the stage in the progress of the Work when the construction is sufficiently complete, in accordance with the Contract Documents as modified by any Change Orders, so that the Work, or at the discretion of the Principal Representative, any designated portion thereof, is available for its intended use by the Principal Representative and a Notice of Substantial Completion can be issued. Portions of the Project may, at the discretion of the Principal Representative, be designated as substantially complete.

Supplier

The term "Supplier" shall mean any manufacturer, fabricator, distributor, material man or vendor.

Surety

The term “Surety” shall mean the company providing the labor, materials, equipment and/or services payment and performance bonds for the Design/Build Entity as obligor.

Value Engineering

“Value Engineering” or “VE” is defined as an analysis and comparison of cost versus value of building materials, equipment, and systems. VE considers the initial cost of construction, coupled with the estimated cost of maintenance, energy use, life expectancy and replacement cost. VE related to this Project shall include the analysis and comparison of building elements in an effort to reduce overall Project costs, while maintaining or enhancing the quality of the design intent, whenever possible.

Work

The term “Work” shall mean all or part of the labor, materials, equipment, and other services required by the Contract Documents or otherwise required to be provided by the Design/Build Entity to meet the Design/Build Entity’s obligations under the Contract.

2 ARTICLE 2 EXECUTION, CORRELATION, INTENT OF DOCUMENTS, COMMUNICATION AND COOPERATION

2.1 EXECUTION

The Design/Build Entity, within ten (10) days from the date of Notice of Award, will be required to:

- a) Execute the Design/Build Guaranteed Maximum Price Agreement, State Form SC-9.0;
- b) Furnish fully executed Performance and Labor and Material Payment Bonds on State Forms SBP-6.22 and SBP-6.221;
- c) Furnish certificates of insurance evidencing all required insurance on standard Acord forms designed for such purpose; and
- d) Furnish Professional Liability Errors and Omissions Insurance.
- e) If Article 7.1 of the Design Build Guaranteed Maximum Agreement (SC-9.0) applies, furnish documentation that identifies the subcontractors that will be used for all mechanical, sheet metal, fire suppression, sprinkler fitting, electrical, and plumbing work required on the project and certify that that all firms identified participate in apprenticeship programs registered with

the United States Department of Labor's Employment and Training Administration or state apprenticeship councils recognized by the United States Department of Labor and have a proven record of graduating a minimum of fifteen percent of its apprentices for at least three of the past five years.

2.2 CORRELATION

By execution of the Design/Build Agreement the Design/Build Entity represents that the Design/Build Entity has visited the site, has become familiar with local conditions and local requirements under which the Work is to be performed, including the building code programs of the State Buildings Program as implemented by the Principal Representative, and has correlated personal observations with the requirements of the Contract Documents.

2.3 INTENT OF DOCUMENTS

The Contract Documents are complementary, and what is called for by any one document shall be as binding as if called for by all. The intention of the documents is to include all labor, materials, equipment and transportation necessary for the proper execution of the Work. Words describing materials or Work which have a well-known technical or trade meaning shall be held to refer to such recognized standards.

Where a conflict occurs between or within standards, Specifications or Drawings, which is not resolved by reference to the precedence between the Contract Documents, the more stringent or higher quality requirements shall apply so long as such more stringent or higher quality requirements are reasonably inferable. The Principal Representative, or Design Build Entity's Architect/Engineer with consent of the Principal Representative, shall decide which requirements will provide the best installation.

With the exception noted in the following paragraph, the precedence of the Contract Documents is in the following sequence:

- a) The Supplementary General Conditions, if any;
- b) The Minimum Requirements of the Request for Proposals;
- c) The Design/Build Entity's Cost proposals;
- d) The Agreement (SC-9.0);
- e) These General Conditions (SC-9.1);
- f) Drawings and Specifications, all as modified by any addenda; and
- g) Any additional Exhibit to this agreement.

Change Orders and Amendments, if any, to the Contract Documents take precedence over the original Contract Documents.

Unless Federal Provisions are applicable, the Special Provisions of Article 52 of these General Conditions shall take precedence, rule and control over all other provisions of the Contract Documents.

Unless the context otherwise requires, form numbers in this document are for convenience only. In the event of any conflict between the form required by name or context and the form required by number, the form required by name or context shall control. The Design/Build Entity may obtain State forms from the Principal Representative upon request.

Nothing contained in the Design/Build Contract Documents shall create a professional obligation or contractual relationship between the Principal Representative and any third party, including the Design Build Entity's Architect/Engineer.

2.4 PARTNERING, COMMUNICATIONS AND COOPERATION

In recognition of the fact that conflicts, disagreements and disputes often arise during the performance of construction contracts, the Design/Build Entity and the Principal Representative aspire to encourage a relationship of open communication and cooperation between the employees and personnel of both, in which the objectives of the Contract may be better achieved and issues resolved in a more fully informed atmosphere.

The Design/Build Entity and the Principal Representative each agree to assign an individual who shall be fully authorized to negotiate and implement a voluntary partnering plan for the purpose of facilitating open communications between them. Within thirty days (30) of the Notice to Proceed, the assigned individuals shall meet to discuss development of an informal agreement to accomplish these goals.

The assigned individuals shall endeavor to reach an informal agreement, but shall have no such obligation. Any plans these parties voluntarily agree to implement shall result in no change to the contract amount, and no costs associated with such plan or its development shall be recoverable under any contract clause. In addition, no plan developed to facilitate open communication and cooperation shall alter, amend or waive any of the rights or duties of either party under the Contract unless and except by written Amendment to the Contract, nor shall anything in this clause or any subsequently developed partnering plan be deemed to create fiduciary duties between the parties unless expressly agreed in a written Amendment to the Contract. It is also recognized that projects with relatively low contract values may not justify the expense or special efforts required. In the case of small projects with an initial Contract value under \$500,000, the requirements of the preceding paragraph shall not apply.

3 ARTICLE 3 COPIES FURNISHED

Refer to Article 3 of the Agreement (SC-9.0).

4 ARTICLE 4 OWNERSHIP OF DRAWINGS

Refer to Article 4 of the Agreement (SC-9.0).

5 ARTICLE 5 DESIGN BUILD ENTITY'S ARCHITECT/ENGINEER'S STATUS

In case of termination of employment or the death of the Design Build Entity's Architect/Engineer, the Design/Build Entity will appoint a capable and reputable Design Build Entity's Architect/Engineer against whom the Principal Representative makes no reasonable objection, whose status under the Contract shall be the same as that of the former Design Build Entity's Architect/Engineer.

6 ARTICLE 6 DESIGN BUILD ENTITY'S ARCHITECT/ENGINEER DECISIONS AND JUDGMENTS, ACCESS TO WORK AND INSPECTION

6.1 DECISIONS

The Design Build Entity's Architect/Engineer shall, within a reasonable time, make decisions on all matters relating to the interpretation of the Contract Documents as it relates to compliance with the Drawings and Specifications.

Such decisions by the Design Build Entity's Architect/Engineer shall be promptly forwarded to the Design/Build Entity and Principal Representative. The Principal Representative may consent with such decision by the Design Build Entity's Architect/Engineer or amend/revise such decision at the discretion of the Principal Representative.

6.2 JUDGMENTS

The Design Build Entity's Architect/Engineer is, in the first instance, the judge of the performance required by the Contract Documents as it relates to compliance with the Drawings and Specifications and quality of workmanship and materials.

6.3 ACCESS TO WORK

The Design Build Entity's Architect/Engineer, the Principal Representative and representatives of State Buildings Program shall at all times have access to the Work. The Design/Build Entity shall provide proper facilities for such access and for their observations or inspection of the Work.

6.4 INSPECTION

The Design Build Entity's Architect/Engineer has agreed to make, or that structural, mechanical, electrical, plumbing, civil engineers or other design consultants will make, periodic visits to the site to generally observe the progress and quality of the Work to determine in general if the Work is proceeding in accordance with the Contract Documents as it relates to compliance with the Drawings and Specifications. Observation may extend to all or any part of the Work and to the preparation, fabrication or manufacture of materials.

Without in any way meaning to be exclusive or to limit the responsibilities of the Design Build Entity's Architect/Engineer or the Design/Build Entity, the Design Build Entity's Architect/Engineer has agreed to observe, among other aspects of the Work, the following for compliance with the Contract Documents as it relates to compliance with the Drawings and Specifications:

- a) Compaction testing reports based upon the findings and recommendations of the Principal Representative's testing consultant; Bearing surfaces of excavations before concrete is placed based upon the findings and recommendations of the Principal Representative's soils engineering consultant;
- b) Bearing surfaces of excavations before concrete is placed based upon the findings and recommendations of the Principal Representative's soils engineering consultant;
- c) Reinforcing steel after installation and before concrete is poured;
- d) Structural concrete;
- e) Laboratory reports on all concrete testing based upon the findings and recommendations of the Principal Representative's testing consultant;
- f) Structural steel during and after erection and prior to its being covered or enclosed;
- g) Steel welding; Principal Representative will furnish steel welding inspection consultant/agency if required or necessary for the Project;

- h) Mechanical and plumbing Work following its installation and prior to its being covered or enclosed;
- i) Electrical work following its installation and prior to its being covered or enclosed; and
- j) Any special or quality control testing required in the Contract Documents provided by the Principal Representative's testing consultant.

If the Specifications, the Design Build Entity's Architect/Engineer's instructions, laws, ordinances of any public authority require any Work to be specifically tested or approved, the Design/Build Entity shall give the Principal Representative, Design Build Entity's Architect/Engineer, and appropriate testing agency (if necessary) timely notice of its readiness for observation by the Principal Representative and Design Build Entity's Architect/Engineer or inspection by another authority, and if the inspection is by another authority, of the date fixed for such inspection, required certificates of inspection being secured by the Design/Build Entity. The Design/Build Entity shall give all required Notices to the Principal Representative or his or her designee for inspections required for the building inspection program. It shall be the responsibility of the Design/Build Entity to determine the Notice required by the State pursuant to Building Inspection Record for the Project, according to State form SBP-B.I.R., or the equivalent form required by the Principal Representative as approved by the State Buildings Program. If any portion of the Work should be covered contrary to the reasonable request of the Design Build Entity's Architect/Engineer, or to requirements specifically expressed in the Contract Documents, it must, if required in writing by the Design Build Entity's Architect/Engineer, be uncovered for its observation and shall be replaced at the Design Build Entity's expense.

If any other portion of the Work has been covered which the Design Build Entity's Architect/Engineer has not specifically requested to observe prior to its being covered, it may request to see such work and it shall be uncovered by the Design Build Entity. If such work is found in accordance with the Contract Documents, the cost of uncovering and replacement shall, by appropriate Amendment or Change Order, be charged to the Principal Representative. If such work is found not in accordance with the Contract Documents, the Design Build Entity shall pay such costs unless it is found that this condition was caused by the Principal Representative or a separate Contractor as provided in Article 18, in which event, the Principal Representative shall be responsible for the payment of such costs.

7 ARTICLE 7 DESIGN/BUILD ENTITY'S SUPERINTENDENCE AND SUPERVISION

The Design/Build Entity shall employ, and keep present on the Project during its progress, a competent project manager and any necessary assistants, all satisfactory to the Principal Representative. The project manager shall not be changed except with the consent of the Principal Representative, unless the project manager proves to be unsatisfactory to the Design/Build Entity and ceases to be in his or her employ. The project manager shall represent the Design/Build Entity for the Project, and in the absence of the Design/Build Entity, all directions given to the project manager shall be as binding as if given to the Design/Build Entity. Directions received by the project manager shall be documented by the project manager and communicated in writing with the Design/Build Entity.

The Design/Build Entity shall employ, and keep present on the Project during its progress, a competent superintendent and any necessary assistants, all satisfactory to the Principal Representative. The superintendent shall not be changed except with the consent of the Principal

Representative, unless the superintendent proves to be unsatisfactory to the Project Manager/Design/Build Entity and ceases to be in his or her employ. The superintendent shall represent the Project Manager/Design/Build Entity and all directions given to the superintendent shall be as binding as if given to the Project Manager/Design/Build Entity. Directions received by the superintendent shall be documented by the superintendent and confirmed in writing with the Project Manager/Design/Build Entity.

The Design/Build Entity shall give efficient supervision to the Work, using his or her best skill and attention. He or she shall carefully study and compare all Drawings, Specifications and other written instructions and shall without delay report any error, inconsistency or omission which he or she may discover in writing to the Principal Representative and Design Build Entity's Architect/Engineer.

The superintendent shall see that the Work is carried out in accordance with the Contract Documents and in a uniform, thorough and first-class manner in every respect. The Design/Build Entity's superintendent shall establish all lines, levels, and marks necessary to facilitate the operations of all concerned in the Design/Build Entity's Work. The Design/Build Entity shall lay out all Work in a manner satisfactory to the Principal Representative and Design Build Entity's Architect/Engineer, making permanent records of all lines and levels required for excavation, grading, foundations, and for all other parts of the Work.

8 ARTICLE 8 MATERIALS AND EMPLOYEES

Unless otherwise stipulated, the Design/Build Entity shall provide and pay for all materials, labor, water, tools, equipment, light, power, transportation and other facilities necessary for the execution and completion of the Work.

Unless otherwise specified, all materials shall be new and both workmanship and materials shall be first class and of uniform quality. The Design/Build Entity shall, if required, furnish satisfactory evidence as to the kind and quality of materials.

The Design/Build Entity is fully responsible for all acts and omissions of the Design/Build Entity's employees and shall at all times enforce strict discipline and good order among employees on the site. The Design/Build Entity shall not employ on the Work any person reasonably deemed unfit by the Principal Representative or anyone not skilled in the Work assigned to him.

9 ARTICLE 9 SURVEYS, PERMITS, LAWS, TAXES AND REGULATIONS

9.1 SURVEYS

The Principal Representative shall furnish all surveys, property lines and bench marks deemed necessary by the Design Build Entity's Architect/Engineer, unless otherwise specified.

9.2 PERMITS AND LICENSES

Permits and licenses necessary for the prosecution of the Work shall be secured and paid for by the Design/Build Entity. Unless otherwise required, no local municipal or county building permit shall be required. However, State Buildings Program requires each Principal Representative to administer a building code inspection program, the implementation of which may vary at each agency or institution of the State. The Design/Build Entity's employees shall become personally familiar with

these local conditions and requirements and shall fully comply with such requirements. State electrical and plumbing permits are required, unless the requirement to obtain such permits is altered by State Building's Programs. The Design/Build Entity shall obtain and pay for such permits.

Easements for permanent structures or permanent changes in existing facilities shall be secured and paid for by the Principal Representative, unless otherwise specified.

9.3 TAXES

9.3.1 Refund of Sales and Use Taxes

The Design/Build Entity shall pay all local taxes required to be paid, including but not necessarily limited to all sales and use taxes. If requested by the Principal Representative prior to issuance of the Notice to Proceed or directed in the Supplementary General Conditions or the Specifications, the Design/Build Entity shall maintain records of such payments in respect to the Work, which shall be separate and distinct from all other records maintained by the Design/Build Entity, and the Design/Build Entity shall furnish such data as may be necessary to enable the State of Colorado, acting by and through the Principal Representative, to obtain any refunds of such taxes which may be available under the laws, ordinances, rules or regulations applicable to such taxes. When so requested or directed, the Design/Build Entity shall require Subcontractors at all tiers to pay all local sales and use taxes required to be paid and to maintain records and furnish the Design/Build Entity with such data as may be necessary to obtain refunds of the taxes paid by such Subcontractors. No State sales and use taxes are to be paid on material to be used in this Project. On application by the purchaser or seller, the Department of Revenue shall issue to the Design/Build Entity or to a Subcontractor at any tier, a certificate or certificates of exemption per C.R.S. § 39-26-703(2)(b), and C.R.S. § 39-26-708.

9.3.2 Federal Taxes

The Design/Build Entity shall exclude the amount of any applicable federal excise or manufacturers' taxes from the proposal. The Principal Representative will furnish the Design/Build Entity, on request, exemption certificates.

9.4 LAWS AND REGULATIONS

The Design/Build Entity shall give all notices and comply with all laws, ordinances, rules and regulations bearing on the conduct of the Work as drawn or specified.

The Design/Build Entity shall bear all costs arising from the performance of Work required by the Drawings or Specifications that the Design/Build Entity knows to be contrary to such laws, ordinances, rules or regulations.

10 ARTICLE 10 PROTECTION OF WORK AND PROPERTY

10.1 GENERAL PROVISIONS

The Design/Build Entity shall continuously maintain adequate protection of all Work and materials, protect the property from injury or loss arising in connection with this Contract and adequately protect adjacent property as provided by law and the Contract Documents. The Design/Build Entity shall make good any damage, injury or loss, except to the extent:

- a) Caused by agents or employees of the Principal Representative; and,

- b) Due to causes beyond the Design/Build Entity's control and not due to fault or negligence; provided such damage, injury or loss would not be covered by the insurance required to be carried by the Design/Build Entity;

10.2 SAFETY PRECAUTIONS

The Design/Build Entity shall take all necessary precautions for the safety of employees on the Project, and shall comply with all applicable provisions of federal, State and municipal safety laws and building codes to prevent accidents or injury to persons on, about or adjacent to the premises where the Work is being performed. He or she shall erect and properly maintain at all times, as required by the conditions and progress of the Work, all necessary safeguards for the protection of workers and the public and shall post danger signs warning against the hazards created by such features of construction as protruding nails, hoists, well holes, elevator hatchways, scaffolding, window openings, stairways and falling materials; and he or she shall designate a responsible member of his or her organization on the Project, whose duty shall be the prevention of accidents. The name and position of any person so designated shall be reported to the Principal Representative by the Design/Build Entity.

The Design/Build Entity shall provide all necessary bracing, shoring and tying of all structures, decks and framing to prevent any structural failure of any material which could result in damage to property or the injury or death of persons; take all precautions to insure that no part of any structure of any description is loaded beyond its carrying capacity with anything that will endanger its safety at any time; and provide for the adequacy and safety of all scaffolding and hoisting equipment. The Design/Build Entity shall not permit open fires within the building enclosure. The Design/Build Entity shall construct and maintain all necessary temporary drainage and do all pumping necessary to keep excavations and floors, pits and trenches free of water. The Design/Build Entity shall be solely responsible for all construction means, methods, techniques, sequences and procedures, and for coordinating all portions of the Work, except as otherwise noted.

The Design/Build Entity shall take due precautions when obstructing sidewalks, streets or other public ways in any manner, and shall provide, erect and maintain barricades, temporary walkways, roadways, trench covers, colored lights or danger signals and any other devices necessary or required to assure the safe passage of pedestrians and automobiles.

10.3 EMERGENCIES

In an emergency affecting the safety of life or of the Work or of adjoining property, the Design/Build Entity without special instruction or authorization from the Principal Representative, is hereby permitted to act, at his or her discretion, to prevent such threatened loss or injury; and he or she shall so act, without appeal, if so authorized or instructed. Provided the Design/Build Entity has no responsibilities for the emergency, in whole or in part, if the Design/Build Entity incurs additional cost not otherwise recoverable from insurance or others on account of any such emergency work, the Contract sum shall be equitably adjusted in accordance with Article 35, Changes in the Work.

11 ARTICLE 11 DRAWINGS AND SPECIFICATIONS ON THE WORK

The Design/Build Entity shall keep on the job site one copy of the Contract Documents in good order, including current copies of all Drawings and Specifications for the Work, and any approved Shop Drawings, Product Data or Samples, and as-built drawings. As-built drawings shall be updated

weekly by the Design/Build Entity and Subcontractors to reflect actual constructed conditions including dimensioned locations of underground Work and the Design/Build Entity's failure to maintain such updates may be grounds to withhold portions of payments otherwise due in accordance with Article 33, Payments Withheld. All such documents shall be available to representatives of the State. In addition, the Design/Build Entity shall keep on the job site one copy of all approved addenda, Change Orders and requests for information issued for the Work.

The Design/Build Entity shall develop procedures to insure the currency and accuracy of as-built drawings and shall maintain on a current basis a log of requests for information and responses thereto, a Shop Drawing and Product Data submittal log, and a Sample submittal log to record the status of all necessary and required submittals.

12 ARTICLE 12 REQUESTS FOR INFORMATION AND SCHEDULES

12.1 DETAIL DRAWINGS AND INSTRUCTIONS

The Design Build Entity's Architect/Engineer shall furnish to the Design/Build Entity and Principal Representative, with reasonable promptness, additional instructions, by means of drawings or otherwise, necessary for the proper execution of the Work. All such drawings and instructions shall be consistent with the Contract Documents, true developments thereof, and reasonably inferable therefrom.

The Work shall be executed in conformity therewith and the Design/Build Entity shall do no Work without proper drawings and instructions.

The Design/Build Entity, the Design Build Entity's Architect/Engineer, and the Principal Representative shall jointly prepare a schedule, subject to change from time to time in accordance with the progress of the Work, fixing the dates at which the various detail drawings will be required, and the Design Build Entity's Architect/Engineer shall furnish them in accordance with that schedule. Under like conditions, a schedule shall be prepared, fixing the dates for the submission of shop drawings, for the beginning of manufacture and installation of materials and for the completion of the various parts of the Work.

The Principal Representative may consent with such instructions by the Design Build Entity's Architect/Engineer or amend/revise such instructions at the discretion of the Principal Representative.

12.2 SCHEDULES

12.2.1 Design Schedule

Prior to receiving the Notice to Proceed to Commence Design Phase (SC-8.26), the Design/Build Entity shall submit a detailed Design Phase Schedule identifying all phases of design including time identified for the Principal Representative to review and approve design documents at each design milestone. The Design Phase Schedule shall also identify adequate time for the document coordination between the Design Build Entity's Architect/Engineer and each of its consultants.

12.2.2 Submittal Schedules

Prior to the Notice to Proceed to Commencement of Construction for the first construction phase, a schedule shall be prepared by the Design/Build Entity fixing the dates for the submission and initial review of required Shop Drawings, Product Data and Samples for the beginning of manufacture and

installation of materials, and for the completion of the various parts of the Work. It shall be prepared so as to cause no delay in the Work or in the Work of any other separate contractor engaged by the Principal Representative. The schedule shall be subject to change from time to time in accordance with the progress of the Work, and it shall be subject to the review and approval by the Principal Representative. The schedule shall be finalized, prepared and submitted with respect to each of the elements of the Work in time to avoid delay, considering reasonable periods for review, manufacture and/or installation.

At the time the schedule is prepared, the Design/Build Entity, the Design Build Entity's Architect/Engineer and Principal Representative shall jointly identify the Shop Drawing, Product Data and Samples, if any, which the Principal Representative shall receive for the purposes of owner coordination with existing facility standards and systems. The Design/Build Entity shall furnish a copy for the Principal Representative when so requested. Transmittal of Shop Drawings and Product Data copies to the Principal Representative shall be solely for the convenience of the Principal Representative and shall neither create nor imply responsibility or duty of review by the Principal Representative.

12.2.3 Schedule of Values

Prior to the Notice to Proceed to Commence Construction for the first construction phase, the Design/Build Entity shall submit to the Principal Representative, for approval, and to the State Buildings Program when specifically requested, a complete itemized schedule of the values of the various parts of the Work, as estimated by the Design/Build Entity, aggregating the total price. The schedule of values shall be in such detail as the Principal Representative shall require, prepared on forms acceptable to the Principal Representative. It shall, at a minimum, identify on a separate line each division of the Specifications including the general conditions costs to be charged to the Project. The Design/Build Entity shall revise and resubmit the schedule of values for approval when, in the opinion of the Principal Representative, such resubmittal is required due to changes or modifications to the Contract Documents or the Contract Sum.

The total cost of each line item so separately identified shall, when requested by the Principal Representative, be broken down into reasonable estimates of the value as indicated in Article 3.3.6 of the Design/Build Guaranteed Maximum Price Agreement (SC-9.0).

The cost of subcontracts shall be incorporated in the Design/Build Entity's schedule of values, and when requested by the Principal Representative, shall be separately shown as line items.

This schedule of values, when approved, shall be used in preparing Design/Build Entity's applications for payment on State Form SBP-7.2, Application for Payment.

12.2.4 Construction Schedules

Prior to the Notice to Proceed to Commence Construction for the first construction phase, the Design/Build Entity shall submit to the Principal Representative, and to the State Buildings Program when specifically requested, on a form acceptable to them, an overall timetable of the construction schedule for the Project. Unless the Supplementary General Conditions or the Specifications allow scheduling with bar charts or other less sophisticated scheduling tools, the Design/Build Entity's schedule shall be a critical-path method (CPM) construction schedule. The CPM schedule shall start with the date of the Notice to Proceed to Commence Construction for the first construction phase and include submittals activities, the various construction activities, change order work (when applicable), close-out, testing, demonstration of equipment operation when called for in the Specifications, and acceptance. The CPM schedule shall at a minimum correlate to the schedule of

values line items and shall be cost loaded if requested by the Principal Representative. The completion time shall be the time specified in the Agreement and all Project scheduling shall allocate float utilizing the full period available for construction as specified in the cost proposal, without indication of early completion, unless such earlier completion is approved in writing by the Principal Representative and State Building Programs.

The time shown between the starting and completion dates of the various elements within the construction schedule shall represent one hundred per cent (100%) completion of each element.

All other elements of the CPM schedule shall be as required by the Specifications. In addition, the Design/Build Entity shall submit monthly updates or more frequently, if required by the Principal Representative, updates of the construction schedule. These updates shall reflect the Design/Build Entity's "Work in place" progress.

When requested by the Principal Representative or the State Buildings Program, the Design/Build Entity shall revise the construction schedule to reflect changes in the schedule of values.

When the testing of materials is required by the Specifications, the Design/Build Entity shall also prepare and submit to the Principal Representative a schedule for testing in accordance with Article 14, Samples and Testing.

13 ARTICLE 13 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

13.1 SUBMITTAL PROCESS

The Design/Build Entity shall check and field verify all dimensions. The Design/Build Entity shall check, approve and submit to the Principal Representative and Design Build Entity's Architect/Engineer in accordance with the schedule described in Article 12, Requests for Information and Schedules, all Shop Drawings, Product Data and Samples required by the specifications or required by the Design/Build Entity for the Work of the various trades. All Drawings and Product Data shall contain identifying nomenclature and each submittal shall be accompanied by a letter of transmittal identifying in detail all enclosures. The number of copies of Shop Drawings and Product Data to be submitted shall be as specified in the Specifications and if no number is specified then three copies shall be submitted.

The Design Build Entity's Architect/Engineer shall review and comment on the Shop Drawings and Product Data within the time provided in the agreed upon schedule for conformance with information given and the design concept expressed in, or reasonably inferred from, the Contract Documents. The nature of all corrections to be made to the Shop Drawings and Product Data, if any, shall be clearly noted, and the submittals shall be returned to the Design/Build Entity for such corrections. On resubmitted Shop Drawings, Product Data or Samples, the Design/Build Entity shall direct specific attention in writing on the transmittal cover to revisions other than those corrections requested by the Design Build Entity's Architect/Engineer on any previously checked submittal. The Design Build Entity's Architect/Engineer shall promptly review and comment on, and return to the Design/Build Entity and Principal Representative, the resubmitted items.

The Design/Build Entity shall thereafter furnish such other copies in the form approved by the Principal Representative and Design Build Entity's Architect/Engineer as may be needed for the prosecution of the Work.

13.2 FABRICATION AND ORDERING

Fabrication shall be started by the Design/Build Entity only after receiving approved Shop Drawings from the Design Build Entity's Architect/Engineer. Materials shall be ordered in accordance with approved Product Data. Work which is improperly fabricated, whether through incorrect Shop Drawings, faulty workmanship or materials, will not be acceptable.

13.3 DEVIATIONS FROM DRAWINGS OR SPECIFICATIONS

The review and comments of the Design Build Entity's Architect/Engineer or Principal Representative of Shop Drawings, Product Data or Samples shall not relieve the Design/Build Entity from responsibility for deviations from the Drawings or Specifications, unless he or she has in writing called the attention of the Design Build Entity's Architect/Engineer and Principal Representative to such deviations at the time of submission, nor shall it relieve the Design/Build Entity from responsibility for errors of any sort in Shop Drawings or Product Data. Review and comments on Shop Drawings or Product Data containing identified deviations from the Contract Documents shall not be the basis for a Change Order or a claim based on a change in the scope of the Work unless Notice is given to the Principal Representative of all additional costs, time and other impacts of the identified deviation by bringing it to their attention in writing at the time the submittals are made, and any subsequent change in the Contract sum or the Contract time shall be limited to cost, time and impacts so identified.

13.4 DESIGN/BUILD ENTITY REPRESENTATIONS

By preparing, approving, and/or submitting Shop Drawings, Product Data and Samples, the Design/Build Entity represents that the Design/Build Entity has determined and verified all materials, field measurements, and field construction criteria related thereto, and has checked and coordinated the information contained within each submittal with the requirements of the Work, the Project and the Contract Documents and prior reviews and approvals.

14 ARTICLE 14 SAMPLES AND TESTING

14.1 SAMPLES

The Design/Build Entity shall furnish for approval, with such promptness as to cause no delay in his or her Work or in that of any other separate contractor engaged by the Principal Representative, all Samples as directed by the Principal Representative. The Design Build Entity's Architect/Engineer and Principal Representative shall check and approve such Samples, with reasonable promptness, but only for conformance with the design intent of the Contract Documents and the Project, and for compliance with any submission requirements given in the Contract Documents.

14.2 TESTING - GENERAL

The Design/Build Entity shall provide such equipment and facilities as the Design Build Entity's Architect/Engineer or Principal Representative may require for conducting field tests and for collecting and forwarding samples to be tested. Samples themselves shall not be incorporated into the Work after approval without the permission of the Design Build Entity's Architect/Engineer and Principal Representative.

All materials or equipment proposed to be used may be tested at any time during their preparation or use. The Design/Build Entity shall furnish the required samples without charge and shall give

sufficient Notice of the placing of orders to permit the testing thereof. Products may be sampled either prior to shipment or after being received at the site of the Work.

Tests shall be made by an accredited testing laboratory. Except as otherwise provided in the Specifications, sampling and testing of all materials, and the laboratory methods and testing equipment, shall be in accordance with the latest standards and tentative methods of the American Society of Testing Materials (ASTM). The cost of testing which is in addition to the requirements of the Specifications shall be paid by the Design/Build Entity if so directed by the Principal Representative, and the Contract sum shall be adjusted accordingly by Change Order; provided however, that whenever testing shows portions of the Work to be deficient, all costs of testing including that required to verify the adequacy of repair or replacement work shall be the responsibility of the Design/Build Entity.

14.3 TESTING - CONCRETE AND SOILS

Unless otherwise specified or provided elsewhere in the Contract Documents, the Principal Representative will contract for and pay for the testing of concrete and for soils compaction testing through an independent laboratory or laboratories selected and approved by the Principal Representative. The Design/Build Entity shall assume the responsibility of arranging, scheduling and coordinating the concrete sample collection efforts and soils compaction efforts in an efficient and cost effective manner. Testing shall be performed in accordance with the requirements of the Specifications, and if no requirements are specified, the Design/Build Entity shall request instructions and testing shall be as directed by the Design Build Entity's Architect/Engineer or the soils engineer, as applicable, and in accordance with standard industry practices.

The Principal Representative and the Design Build Entity's Architect/Engineer shall be given reasonable advance notice of each concrete pour and reserve the right to either increase or decrease the number of cylinders or the frequency of tests.

Soil compaction testing shall be at random locations selected by the soils engineer. In general, soils compaction testing shall be as directed by the soils engineer and shall include all substrate prior to backfill or construction.

14.4 TESTING - OTHER

Additional testing required by the Specifications will be accomplished and paid for by the Principal Representative in a manner similar to that for concrete and soils unless noted otherwise in the Specifications. In any case, the Design/Build Entity will be responsible for arranging, scheduling and coordinating additional tests. Where the additional testing will be contracted and paid for by the Principal Representative, the Design/Build Entity shall give the Principal Representative not less than one-month advance written Notice of the date the first such test will be required.

15 ARTICLE 15 SUBCONTRACTS, CONSULTANTS AND SUBCONSULTANTS

15.1 CONTRACT PERFORMANCE OUTSIDE THE UNITED STATES OR COLORADO

After the contract is awarded, the Design/Build Entity is required to provide written notice to the Principal Representative no later than twenty (20) days after deciding to perform services under this contract outside the United States or Colorado or to subcontract services under this contract to a subcontractor that will perform such services outside the United States or Colorado. The written notification must include, but need not be limited to, a statement of the type of services that will be

performed at a location outside the United States or Colorado and the reason why it is necessary or advantageous to go outside the United States or Colorado to perform the services. All notices received by the State pursuant to outsourced services shall be posted on the Colorado Department of Personnel & Administration's website. If the Design/Build Entity knowingly fails to notify the Principal Representative of any outsourced services as specified herein, the Principal Representative, at its discretion, may terminate this contract as provided in the Colorado Procurement Code or the applicable procurement code for institutions of higher education. (Does not apply to any project that receives federal moneys)

15.2 SUBCONTRACTOR PREQUALIFICATION

Prior to the Notice to Proceed to Commencement of Construction for the first construction phase, the Design/Build Entity shall submit to the Principal Representative and State Buildings Program a complete list of all proposed pre-qualified Subcontractors. The Design/Build Entity Shall submit to the Principal Representative and State Buildings Program a complete list of Consultants including the Design Build Entity's Architect/Engineer and the professional Subconsultants. It shall be as complete as possible at the time, showing all known Subcontractors, Consultants and Subconsultants planned for the Work. The list shall be supplemented as other Subcontractors are determined by the Design/Build Entity and any such supplemental list shall be submitted to the Principal Representative and State Buildings Program not less than ten (10) days before the Subcontractor commences Work.

The Design/Build Entity's list of all proposed pre-qualified Subcontractors shall include those Subcontractors, if any, which the Design/Build Entity indicated in its Technical Proposal would be employed for specific portions of the Work or if such indication was requested in the Request for Proposal documents issued by the State.

15.3 SUBCONTRACTOR PROPOSALS

If Design/Build Entity utilizes any Subcontractor on this Project, Design Build Entity shall request and receive proposals from the Subcontractors and subcontracts will be awarded after the proposals are tabulated in a pre-approved format which compares to the Fixed Limit of Construction Cost budgeted by line item, as indicated in the finalized Design/Build Entity's Cost Proposal, and, reviewed by the Design/Build Entity, and Principal Representative.

Should Design/Build Entity submit a proposal for subcontract Work, the proposal conditions used shall be the same as for all subcontractor proposals. These Design/Build Entity proposals for subcontract Work shall be submitted to the Principal Representative twenty-four (24) hours prior to receipt of other subcontractor proposals and be opened with the other proposals.

15.4 SUBCONTRACT FORMS

All subcontracts will be between Design/Build Entity and the Subcontractors. The form of subcontracts shall be furnished to the Principal Representative for review and consent as to form, which consent shall not be unreasonably withheld.

15.5 SUBCONTRACTOR SUBSTITUTION

The substitution of any Subcontractor listed in the Design/Build Entity's proposal shall be justified in writing not less than ten (10) days after the date of the Notice to Proceed with Design, and shall be subject to the approval of the Principal Representative. For reasons such as the Subcontractor's refusal to perform as agreed, subsequent unavailability or later discovered proposal errors, or other similar reasons, such substitution may be approved. The Design/Build Entity shall bear any additional cost incurred by such substitutions.

15.6 DESIGN/BUILD ENTITY RESPONSIBLE FOR SUBCONTRACTORS

The Design/Build Entity shall not employ any Subcontractor that the Principal Representative, within ten (10) days after the date of receipt of the Design/Build Entity's list of Subcontractors or any supplemental list, objects to in writing as being unacceptable to either the Principal Representative or State Buildings Program. If a Subcontractor is deemed unacceptable, the Design/Build Entity shall propose a substitute Subcontractor and the Contract sum shall be adjusted by any demonstrated difference between the Subcontractor's bids, except where the Subcontractor has been debarred by the State or fails to meet qualifications of the Contract Documents to perform the work proposed.

The Design/Build Entity shall be fully responsible to the Principal Representative for the acts and omissions of Subcontractors and of persons either directly or indirectly employed by them. All instructions or orders in respect to work to be done by Subcontractors shall be given to the Design/Build Entity.

16 ARTICLE 16 RELATIONS OF DESIGN/BUILD ENTITY AND SUBCONTRACTOR

The Design/Build Entity agrees to bind each Subcontractor to the terms of these General Conditions and to the requirements of the Drawings and Specifications, and any Addenda thereto, and also all the other Contract Documents, so far as applicable to the Work of such Subcontractor. The Design/Build Entity further agrees to bind each Subcontractor to those terms of the General Conditions which expressly require that Subcontractors also be bound, including without limitation, requirements that Subcontractors waive all rights of subrogation, provide adequate general commercial liability and property insurance, automobile insurance and workers' compensation insurance as provided in Article 25, Insurance.

Nothing contained in the Contract Documents shall be deemed to create any contractual relationship whatsoever between any Subcontractor and the State of Colorado acting by and through its Principal Representative.

17 ARTICLE 17 MUTUAL RESPONSIBILITY OF CONTRACTORS

Should the Design/Build Entity cause damage to any separate contractor engaged by the Principal Representative on the Work, the Design/Build Entity agrees, upon due Notice, to settle with such separate contractor by agreement, if he or she will so settle. If such separate contractor sues the Principal Representative on account of any damage alleged to have been so sustained, the Principal Representative shall notify the Design/Build Entity, who shall defend such proceedings if requested to do so by Principal Representative. If any judgment against the Principal Representative arises there from, the Design/Build Entity shall pay or satisfy it and pay all costs and reasonable attorney fees incurred by the Principal Representative, in accordance with Article 53.23 Indemnification, provided the Design/Build Entity was given due Notice of an opportunity to settle.

18 ARTICLE 18 SEPARATE CONTRACTS

The Principal Representative reserves the right to enter into other contracts in connection with the Project or the Contract. The Design/Build Entity shall afford other separate contractors reasonable opportunity for the introduction and storage of their materials and the execution of their Work, and shall properly connect and coordinate his or her Work with theirs. If any part of the Design/Build Entity's Work depends, for proper execution or results, upon the Work of any other separate contractor, the Design/Build Entity shall inspect and promptly report to the Principal Representative any defects in such Work that render it unsuitable for such proper execution and results. Failure of the Design/Build Entity to so inspect and report shall constitute an acceptance of the other separate contractor's Work as fit and proper for the reception of work, except as to defects which may develop in the other separate contractor's Work after the execution of the Design/Build Entity's Work.

To insure the proper execution of subsequent Work, the Design/Build Entity shall measure Work already in place and shall at once report to the Principal Representative any discrepancy between the executed Work and the Drawings.

19 ARTICLE 19 USE OF PREMISES

The Design/Build Entity shall confine apparatus, the storage of materials and the operations of workmen to limits indicated by law, ordinances, permits and any limits lines shown on the Drawings. The Design/Build Entity shall not unreasonably encumber the premises with materials.

The Design/Build Entity shall enforce all of the Principal Representative's instructions and prohibitions regarding, without limitation, such matters as signs, advertisements, fires, smoking, and security.

20 ARTICLE 20 CUTTING, FITTING OR PATCHING

The Design/Build Entity shall do all cutting, fitting or patching of Work that may be required to make its several parts come together properly and fit it to receive or be received by Work of other separate contractors shown upon, or reasonably inferred from, the Drawings and Specifications for the complete structure, and shall provide for such finishes to patched or fitted Work as the Principal Representative may direct. The Design/Build Entity shall not endanger any Work by cutting, excavating or otherwise altering the Work and shall not cut or alter the Work of any other separate contractor save with the consent of the Principal Representative.

21 ARTICLE 21 UTILITIES

21.1 TEMPORARY UTILITIES

Unless otherwise specifically stated in the Specifications or on the Drawings, the Principal Representative shall be responsible for the locations of all utilities as shown on the Drawings or indicated elsewhere in the Specifications, subject to the Design/Build Entity's compliance with all statutory or regulatory requirements to call for utility locates. When actual conditions deviate from those shown, the Design/Build Entity shall comply with the requirements of Article 37, Differing Site

Conditions. The Design/Build Entity shall provide and pay for the installation of all temporary utilities required to supply all the power, light and water needed by him and other separate contractors for their Work and shall install and maintain all such utilities in such manner as to protect the public and workmen and conform with any applicable laws and regulations. Upon completion of the Work, he or she shall remove all such temporary utilities from the site. The Design/Build Entity shall pay for all consumption of power, light and water used by him or her and the other separate contractors, without regard to whether such items are metered by temporary or permanent meters. The Design /Build Entity's superintendent shall have full authority over all trades and Subcontractors at any tier to prevent waste. The cut-off date on permanent meters shall be either the agreed date of the date of the Notice of Substantial Completion or the Notice of Approval of Occupancy/Use of the Project.

21.2 PROTECTION OF EXISTING UTILITIES

Where existing utilities, such as water mains, sanitary sewers, storm sewers and electrical conduits, are shown on the Drawings, the Design/Build Entity shall be responsible for the protection thereof, without regard to whether any such utilities are to be relocated or removed as a part of the Work. If any utilities are to be moved, the moving must be conducted in such manner as not to cause undue interruption or delay in the operation of the same.

21.3 CROSSING OF UTILITIES

When new construction crosses highways, railroads, streets, or utilities under the jurisdiction of State, city or other public agency, public utility or private entity, the Design/Build Entity shall secure proper written permission before executing such new construction. The Design/Build Entity will be required to furnish a proper release before final acceptance of the Work.

22 ARTICLE 22 UNSUITABLE CONDITIONS

The Design/Build Entity shall not work at any time, or permit any Work to be done, under any conditions contrary to those recommended by manufacturers or industry standards which are otherwise proper, unsuited for proper execution, safety and performance. Any cost caused by ill-timed Work shall be borne by the Design/Build Entity unless the timing of such Work shall have been directed by the Principal Representative, after the award of the Contract, and the Design/Build Entity provided Notice of any additional cost.

23 ARTICLE 23 TEMPORARY FACILITIES

23.1 OFFICE FACILITIES

The Design Build Entity shall provide and maintain without additional expense for the duration of the Project temporary office facilities, as required and as specified, for its own use and the use of the representatives of the Principal Representative and State Buildings Program.

23.2 TEMPORARY HEAT

The Design/Build Entity shall furnish and pay for all the labor, facilities, equipment, fuel and power necessary to supply temporary heating, ventilating and air conditioning, except to the extent otherwise specified, and shall be responsible for the installation, operation, maintenance and removal of such facilities and equipment. Unless otherwise specified, the permanent HVAC system

shall not be used for temporary heat in whole or in part. If the Design/Build Entity desires to put the permanent system into use, in whole or in part, the Design/Build Entity shall set it into operation and furnish the necessary fuel and manpower to safely operate, protect and maintain that HVAC system. Any operation of all or any part of the permanent HVAC system including operation for testing purposes shall not constitute acceptance of the system, nor shall it relieve the Design/Build Entity of his or her one-year guarantee of the system from the date of the Notice of Substantial Completion of the entire Project, and if necessary due to prior operation, the Design/Build Entity shall provide manufacturers' extended warranties from the date of the Design/Build Entity's use prior to the date of the Notice of Substantial Completion.

23.3 WEATHER PROTECTION

The Design/Build Entity shall, at all times, provide protection against weather, so as to maintain all Work, materials, apparatus and fixtures free from injury or damages. The Design/Build Entity shall provide weather tight storage on substantial floors at least six (6) inches off the ground for all materials requiring protection from the weather.

23.4 DUST PARTITIONS

If the Work involves work in an occupied existing building, the Design/Build Entity shall erect and maintain during the progress of the Work, suitable dust-proof temporary partitions, or more permanent partitions as specified, to protect such building and the occupants thereof.

23.5 BENCH MARKS

The Design/Build Entity shall maintain any site bench marks provided by the Principal Representative and shall establish any additional benchmarks specified by the Design Build Entity's Architect/Engineer or Principal Representative as necessary for the Design/Build Entity to layout the Work and ascertain all grades and levels as needed.

23.6 SIGN

The Design/Build Entity shall erect and permit one 4' x 8' sign only at the site to identify the Project as specified or directed by the Principal Representative which shall be maintained in good condition during the life of the Project.

23.7 SANITARY PROVISION

The Design/Build Entity shall provide and maintain suitable, clean, temporary sanitary toilet facilities for any and all workmen engaged on the Work, for the entire construction period, in strict compliance with the requirements of all applicable codes, regulations, laws and ordinances, and no other facilities, new or existing, may be used by any person on the Project. When the Project is complete the Design/Build Entity shall promptly remove them from the site, disinfect, and clean or treat the areas as required. If any new construction surfaces in the Project other than the toilet facilities provided for herein are soiled at any time, the entire areas so soiled shall be completely removed from the Project and rebuilt. In no event may present toilet facilities of any existing building at the site of the work be used by employees of the Design/Build Entity or any subcontractors.

24 ARTICLE 24 CLEANING UP

The Design/Build Entity shall keep the building and premises free from all surplus material, waste material, dirt and rubbish caused by employees or work, and at the completion of the Work shall

remove all such surplus material, waste material, dirt, and rubbish, as well as all tools, equipment and scaffolding, and shall wash and clean all window glass and plumbing fixtures, perform cleanup and cleaning required by the Specifications and leave all of the Work clean unless more exact requirements are specified.

25 ARTICLE 25 INSURANCE

25.1 GENERAL

The Design/Build Entity shall procure and maintain all insurance requirements and limits as set forth below, at his or her own expense, for the length of time set forth in Contract requirements. The Design/Build Entity shall continue to provide evidence of such coverage to State of Colorado on an annual basis during the aforementioned period including all of the terms of the insurance and indemnification requirements of this agreement. All below insurance policies shall include a provision preventing cancellation without thirty (30) days' prior Notice by certified mail. A completed Certificate of Insurance shall be filed with the Principal Representative and State Buildings Program within ten (10) days after the date of the Notice of Award, said Certificate to specifically state the inclusion of the coverages and provisions set forth herein and shall state whether the coverage is "claims made" or "per occurrence".

25.2 COMMERCIAL GENERAL LIABILITY INSURANCE (CGL)

This insurance must protect the Design/Build Entity from all claims for bodily injury, including death and all claims for destruction of or damage to property (other than the Work itself), arising out of or in connection with any operations under this Contract, whether such operations be by the Design/Build Entity or by any Subcontractor under him or anyone directly or indirectly employed by the Design/Build Entity or by a Subcontractor. All such insurance shall be written with limits and coverages as specified below and shall be written on an occurrence form.

General Aggregate	\$2,000,000
Products – Completed Operations Aggregate	\$2,000,000
Each Occurrence	\$1,000,000
Personal Injury	\$1,000,000

The following coverages shall be included in the CGL:

- a) Per project general aggregate (CG 25 03 or similar)
- b) Additional Insured status in favor of the State of Colorado and any other parties as outlined in The Contract and must include both ONGOING Operations AND COMPLETED Operations per CG2010 10/01 and CG 2037 10/01 or equivalent as permitted by law.
- c) The policy shall be endorsed to be **primary and non-contributory** with any insurance maintained by Additional Insureds.
- d) A waiver of Subrogation in favor of all Additional Insured parties.
- e) Personal Injury Liability
- f) Contractual Liability coverage to support indemnification obligation per Article 53.23
- g) Explosion, collapse and underground (xcu)

The following exclusionary endorsements are prohibited in the CGL policy:

- a) Damage to Work performed by Subcontract/Vendor (CG 22-94 or similar)
- b) Contractual Liability Coverage Exclusion modifying or deleting the definition of an "insured contract" from the unaltered SO CG 0001 1001 policy from (CG 24 26 or similar)
- c) If applicable to the Work to be performed: Residential or multi-family
- d) If applicable to the Work to be performed: Exterior insulation finish systems
- e) If applicable to the Work to be performed: Subsidence or Earth Movement

The Design/Build Entity shall maintain general liability coverage including Products and Completed Operations insurance, and the Additional Insured with primary and non-contributory coverage as specified in this Contract for three (3) years after completion of the project.

25.3 AUTOMOBILE LIABILITY INSURANCE

Automobile and business auto liability covering liability arising out of any auto (including owned, hired and non-owned autos).

Combined Bodily Injury and Property Damage Liability
(Combined Single Limit): \$1,000,000 each accident

Coverages:
Specific waiver of subrogation

25.4 WORKERS' COMPENSATION INSURANCE

The Design/Build Entity shall procure and maintain Workers' Compensation Insurance at his or her own expense during the life of this Contract, including occupational disease provisions for all employees per statutory requirements. Policy shall contain a waiver of subrogation in favor of the State of Colorado.

The Design/Build Entity shall also require each Subcontractor to furnish Workers' Compensation Insurance, including occupational disease provisions for all of the latter's employees, and to the extent not furnished, the Design/Build Entity accepts full liability and responsibility for Subcontractor's employees.

In cases where any class of employees engaged in hazardous Work under this Contract at the site of the Project is not protected under the Workers' Compensation statute, the Design/Build Entity shall provide, and shall cause each Subcontractor to provide, adequate and suitable insurance for the protection of employees not otherwise protected.

25.5 UMBRELLA LIABILITY INSURANCE

(for construction projects exceeding \$10,000,000, provide the following coverage):

The Design/Build Entity shall maintain umbrella/excess liability insurance on an occurrence basis in excess of the underlying insurance described in Sections B-D above. Coverage shall follow the terms of the underlying insurance, included the additional insured and waiver of subrogation provisions. The amounts of insurance required in Sections above may be satisfied by the Design/Build Entity purchasing coverage for the limits specified or by any combination of underlying and umbrella limits, so long as the total amount of insurance is not less than the limits specified in each section previously mentioned.

Each occurrence	\$5,000,000
Aggregate	\$5,000,000

25.6 BUILDER’S RISK INSURANCE

Unless otherwise expressly stated in the Supplementary General Conditions (e.g. where the State elects to provide for projects with a completed value of less than \$1,000,000), the Design/Build Entity shall purchase and maintain, in a company or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are beneficiaries of such insurance, until final payment has been made or until no person or entity other than the Owner has an insurable interest in the property, or the Date of Notice specified on the Notice of Acceptance, State Form SBP-6.27 or whichever is later.

This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-subcontractors in the Project as named insureds. All associated deductibles shall be the responsibility of the Design/Build Entity. Such policy may have a deductible clause but not to exceed ten thousand dollars (\$10,000.00).

Property insurance shall be on an “all risk” or equivalent policy form and shall include, without limitation, insurance against the perils of fire (with extended coverage) and physical loss or damage including, without duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any applicable legal requirements, and shall cover reasonable compensation for Design/Build Entity and the Design Build Entity’s Architect services and expenses required as a result of such insured loss.

Design/Build Entity shall maintain Builders Risk coverage including partial use by Owner. The Design/Build Entity shall waive all rights of subrogation with regard to the State of Colorado and the Principal Representative, its officials, its officers, its agents and its employees, all while acting within the scope and course of their employment for damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section or other property insurance applicable to the Work. The Design/Build Entity shall require all Subcontractors and Subconsultants at any tier to similarly waive all such rights of subrogation and shall expressly include such a waiver in all subcontracts.

Upon request, the amount of such insurance shall be increased to include the cost of any additional work to be done on the Project, or materials or equipment to be incorporated in the Project, under other independent contracts let or to be let. In such event, the Design/Build Entity shall be reimbursed for this cost as his or her share of the insurance in the same ratio as the ratio of the insurance represented by such independent contracts let or to be let to the total insurance carried.

The Principal Representative, with approval of the State Controller, shall have the power to adjust and settle any loss. Unless it is agreed otherwise, all monies received shall be applied first on rebuilding or repairing the destroyed or injured Work.

25.7 PROFESSIONAL ERRORS AND OMISSIONS LIABILITY INSURANCE

The Design/Build Entity shall require the Design Build Entity’s Architect/Engineer or other such consultant providing professional services to the Design/Build Entity to maintain in full force and effect an Errors and Omissions Professional Liability Insurance Policy in the amounts (indicated in the following table) as minimum coverage or such other minimum coverage as determined by the Principal Representative and approved by the State Buildings Program. The policy, including claims-made forms, shall remain in effect for the duration of this Agreement and for at least three (3) years beyond the completion and acceptance of the Work. The Design Build Entity’s Architect/Engineer shall be responsible for all claims, damages, losses or expenses including attorney’s fees, arising out of or resulting from the performance of Professional Services contemplated in this Agreement, provided that any such claim, damage, loss or expense is caused by any negligent act, error or omission of the Design Build Entity’s Architect/Engineer, any consultant or associated thereof, or anyone directly or indirectly employed by the Design Build Entity’s Architect/Engineer. The Design/Build Entity shall submit a Certificate of Insurance verifying said coverage at the signing of this Agreement and also any notices of Renewals of the said policy as the occur.

For a Fixed Limit of Construction Cost	Minimum Coverage per Claim	Minimum Coverage in the Aggregate
\$999,999 and under	\$250,000	\$500,000
\$1,000,000 to \$4,999,999	\$500,000	\$1,000,000
\$5,000,000 to \$19,999,999	\$1,000,000	\$2,000,000
\$20,000,000 and above	\$2,000,000	\$2,000,000

25.8 POLLUTION LIABILITY INSURANCE

If Design/Build Entity is providing directly or indirectly work with pollution/environmental hazards, the Design/Build Entity must provide or cause those conducting the Work to provide Pollution Liability Insurance coverage. Pollution Liability policy must include contractual liability coverage. State of Colorado must be included as additional insureds on the policy. The policy limits shall be in the amount of \$1,000,000 with maximum deductible of \$25,000 to be paid by the Subcontractor/Vendor.

25.9 ADDITIONAL MISCELLANEOUS INSURANCE PROVISIONS

Certificates of Insurance and/or insurance policies required under this Contract shall be subject to the following stipulations and additional requirements:

- a) Any and all deductibles or self-insured retentions contained in any Insurance policy shall be assumed by and at the sole risk of the Design/Build Entity;
- b) If any of the said policies shall fail at any time to meet the requirements of the Contract Documents as to form or substance, or if a company issuing any such policy shall be or at any time cease to be approved by the Division of Insurance of the State of Colorado, or be or cease to be in compliance with any stricter requirements of the Contract Documents, the Design/Build Entity shall promptly obtain a new policy, submit the same to the Principal Representative and State Building Programs for approval if requested, and submit a Certificate of Insurance as hereinbefore provided. Upon failure of the Design/Build Entity to furnish, deliver and maintain such insurance as provided herein, this Contract, in the sole discretion of the State of Colorado, may be immediately declared suspended, discontinued, or terminated. Failure of the Design/Build Entity in obtaining and/or maintaining any required insurance shall not relieve the

Design/Build Entity from any liability under the Contract, nor shall the insurance requirements be construed to conflict with the obligations of the Design/Build Entity concerning indemnification;

- c) All requisite insurance shall be obtained from financially responsible insurance companies, authorized to do business in the State of Colorado and acceptable to the Principal Representative;
- d) Receipt, review or acceptance by the Principal Representative of any insurance policies or certificates of insurance required by this Contract shall not be construed as a waiver or relieve the Design/Build Entity from its obligation to meet the insurance requirements contained in these General Conditions.

26 ARTICLE 26 DESIGN/BUILD ENTITY'S PERFORMANCE AND PAYMENT BONDS

The Design/Build Entity shall furnish a Performance Bond and a Labor and Material Payment Bond on State Forms SBP-6.22, Performance Bond, and SBP-6.221, Labor and Material Payment Bond, or such other forms as State Buildings Program may approve for the Project, executed by a corporate Surety authorized to do business in the State of Colorado and in the full amount of the Contract sum. The expense of these bonds shall be borne by the Design/Build Entity and the bonds shall be filed with the Principal Representative and State Buildings Program.

If, at any time, a Surety on such a bond is found to be, or ceases to be in strict compliance with any qualification requirements of the Contract Documents, or loses its right to do business in the State of Colorado, another Surety will be required, which the Design/Build Entity shall furnish to the Principal Representative and State Buildings Program within ten (10) days after receipt of Notice from the Principal Representative or after the Design/Build Entity otherwise becomes aware of such conditions.

27 ARTICLE 27 LABOR AND WAGES

27.1 LABOR

In accordance with laws of Colorado, C.R.S. § 8-17-101(1), as amended, Colorado labor shall be employed to perform at least eighty percent of the Work. If the Federal Davis-Bacon Act shall be applicable to the Project, as indicated in Article 6.3 of the Agreement, Modification of Article 27, the minimum wage rates to be paid on the Project will be specified in the Contract Documents.

27.2 COLORADO WAGES

In accordance with laws of Colorado, C.R.S. § 24-92 Part 2, if prevailing wage rates are applicable to this project:

- 27.2.1 The contractor shall in conspicuous places on the project post an owner provided poster with the current prevailing rate of payments as provided in the project solicitation.

A contractor who fails to comply shall be deemed guilty of a class 3 misdemeanor and shall pay the State one hundred dollars (\$100) for each calendar day of noncompliance as determined by the State.

- 27.2.2 The contractor and any subcontractors shall pay all the employees employed directly on the site of the work, unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account, the full amounts accrued at time of payment computed at wage rates not less than those stated in the competitive solicitation, regardless of any contractual relationships that may be alleged to exist between the contractor or subcontractor and the employees.
- 27.2.3 The contractor and any subcontractors shall prepare and submit electronic payroll reports to the State in a format approved by OSA on a monthly basis that disclose all relevant payroll information, including the name and address of any entities to which fringe benefits are paid.
- 27.2.4 The contractor and any subcontractors shall maintain on the site where public projects are being constructed a daily log of employees employed each day on the public project. The log shall include, at a minimum, for each employee his or her name, primary job title, and employer, and shall be kept on a form prescribed by the director. The log shall be available for inspection on the site at all times by the State.
- 27.2.5 If the contractor or any subcontractor fails to pay wages as are required by the contract, the State shall not approve a warrant or demand for payment to the contractor until the contractor furnishes the State evidence satisfactory to such agency of government that such wages have been paid; except that the State shall approve and pay any portion of a warrant or demand for payment to the contractor to the extent the State has been furnished satisfactory evidence that the contractor or one or more subcontractors has paid such wages required by the contract, The contractor or subcontractor may use the following procedure in order to satisfy the requirements of this section:
- 27.2.6 The contractor or subcontractor may submit to the State, for each employee to whom such wages are due, a check payable to that employee or to the State so it is negotiable by either party. Each such check shall be in an amount representing the difference between the accrued wages required to be paid to that employee by the contract and the wages actually paid by the contractor or subcontractor.
- 27.2.7 If any check submitted cannot be delivered to the employee within a reasonable period, then it shall be negotiated by the State and the proceeds deposited in the unclaimed property trust fund created in section 38-13-116.6. Nothing in this subsection (1) shall be construed to lessen the responsibility of the contractor or subcontractor to attempt to locate and pay any employee to whom wages are due.

28 ARTICLE 28 ROYALTIES AND PATENTS

The Design/Build Entity shall be responsible for assuring that all rights to use of products and systems have been properly arranged and shall take such action as may be necessary to avoid delay, at no additional charge to the Principal Representative, where such right is challenged during the course of the Work. The Design/Build Entity shall pay all royalties and license fees required to be paid and shall defend all suits or claims for infringement of any patent rights and shall save the State of Colorado and the Principal Representative harmless from loss on account thereof, in accordance with Article 53.23, Indemnification.

29 ARTICLE 29 ASSIGNMENT

Except as otherwise provided hereafter the Design/Build Entity shall not assign the whole or any part of this Contract without the written consent of the Principal Representative. This provision shall not

be construed to prohibit assignments of the right to payment to the extent permitted by C.R.S. § 4-9-406, et. seq., as amended, provided that written Notice of assignment adequate to identify the rights assigned is received by the Principal Representative and the controller for the agency, department, or institution executing this Contract (as distinguished from the State Controller). Such assignment of the right to payment shall not be deemed valid until receipt by the Principal Representative and such controller and the Design/Build Entity assumes the risk that such written Notice of assignment is received by the Principal Representative and the controller for the agency, department, or institution involved. In case the Design/Build Entity assigns all or part of any moneys due or to become due under this Contract, the instrument of assignment shall contain a clause substantially to the effect that it is agreed that the right of the assignee in and to any moneys due or to become due to the Design/Build Entity shall be subject to all claims of all persons, firms, and corporations for services rendered or materials supplied for the performance of the Work called for in this Contract, whether said service or materials were supplied prior to or after the assignment. Nothing in this Article shall be deemed a waiver of any other defenses available to the Principal Representative against the Design/Build Entity or the assignee.

30 ARTICLE 30 CORRECTION OF WORK BEFORE ACCEPTANCE

The Design/Build Entity shall promptly remove from the premises all work or materials condemned or declared irreparably defective as failing to conform to the Contract Documents on receipt of written Notice from the Design Build Entity's Architect/Engineer or the Principal Representative, whether incorporated in the Work or not. The Principal Representative reserves the right to consult with the Design Build Entity's Architect/Engineer on any item in question and to obtain documentation of opinions rendered. If such materials shall have been incorporated in the Work, or if any unsatisfactory Work is discovered, the Design/Build Entity shall promptly replace and re-execute his or her Work in accordance with the requirements of the Contract Documents without expense to the Principal Representative, and shall also bear the expense of making good all Work of other separate contractors destroyed or damaged by the removal or replacement of such defective material or Work.

Should any defective Work or material be discovered during the process of construction, or should reasonable doubt arise as to whether certain material or Work is in accordance with the Contract Documents, the value of such defective or questionable material or Work shall not be included in any application for payment, or if previously included, shall be deducted by the Design Build Entity's Architect/Engineer or the Principal Representative from the next application submitted by the Design/Build Entity.

If the Design/Build Entity does not perform repair, correction and replacement of defective Work, in lieu of proceeding by issuance of a Notice of intent to remove condemned Work as outlined above, the Principal Representative may, not less than seven (7) days after giving the original written Notice of the need to repair, correct, or replace defective Work, deduct all costs and expenses of replacement or correction from the Design/Build Entity's next application for payment in addition to the value of the defective Work or material. The Principal Representative may also make an equitable deduction from the Contract sum by unilateral Change Order, in accordance with Article 33, Payments Withheld, and Article 35, Changes in the Work.

If the Design/Build Entity does not remove such condemned or irreparably defective Work or material within a reasonable time, the Principal Representative may, after giving a second seven (7)

day advance Notice to the Design/Build Entity and the Surety, remove them and may store the material at the Design/Build Entity's expense. The Principal Representative may accomplish the removal and replacement with its own forces or with another separate contractor. If the Design/Build Entity does not pay the expense of such removal and pay all storage charges within ten (10) days thereafter, the Principal Representative may, upon ten (10) days' written Notice, sell such material at auction or at private sale and account for the net proceeds thereof, after deducting all costs and expenses which should have been borne by the Design/Build Entity. If the Design/Build Entity shall commence and diligently pursue such removal and replacement before the expiration of the seven-day period, or if the Design/Build Entity shall show good cause in conjunction with submittal of a revised CPM schedule showing when the Work will be performed and why such removal of condemned Work should be scheduled for a later date, the Principal Representative shall not proceed to remove or replace the condemned Work.

If the Design/Build Entity disagrees with the Notice to remove Work or materials condemned or declared irreparably defective, the Design/Build Entity may request facilitated negotiation of the issue and the Principal Representative's right to proceed with removal and to deduct costs and expenses of repair shall be suspended and tolled until such time as the parties meet and negotiate the issue

31 ARTICLE 31 APPLICATIONS FOR PAYMENTS

31.1 DESIGN/BUILD ENTITY'S SUBMITTALS

On or before the first day of each month and no more than five days prior thereto, the Design/Build Entity may submit applications for payment for the Work performed during such month covering the portion of the Work completed as of the date indicated, and payments on account of this Contract shall be due per C.R.S. § 24-30-202(24) (correct notice of amount due), within forty-five (45) days of receipt by the Principal Representative of applications for payment that have been certified by the Architect/Engineer. The Design/Build Entity shall submit the application for payment to the Principal Representative and the Design Build Entity's Architect/Engineer on State forms SBP-7.2, Certificate for Design/Build Entity's Payment, or such other format as the State Buildings Program shall approve, in an itemized format in accordance with the schedule of values or a cost loaded CPM schedule when required, supported to the extent reasonably required by the Principal Representative by receipts or other vouchers, showing payments for materials and labor, prior payments and payments to be made to Subcontractors and such other evidence of the Design/Build Entity's right to payments as the Principal Representative may direct.

If payments are made on account of materials not incorporated in the Work but delivered and suitably stored at the site, or at some other location agreed upon in writing, such payments shall be conditioned upon submission by the Design/Build Entity of bills of sale or such other procedure as will establish the Principal Representative's title to such material or otherwise adequately protect the Principal Representative's interests, and shall provide proof of insurance whenever requested by the Principal Representative and shall be subject to the right to inspect the materials at the request of the Principal Representative.

All applications for payment, except the final application, and the payments there under, shall be subject to correction in the next application rendered following the discovery of any error.

31.2 DESIGN BUILD ENTITY'S ARCHITECT/ENGINEER CERTIFICATION

The Design Build Entity's Architect/Engineer after appropriate observation of the progress of the Work shall certify to the Principal Representative the amount that the Design/Build Entity is entitled to on the certificate for Design/Build Entity's payment.

31.3 RETAINAGE WITHHELD

Unless otherwise provided in the Supplementary General Conditions, an amount equivalent to five percent (5%) of the amount shown to be due the Design/Build Entity on each application for payment shall be withheld until the Work required by the Contract has been performed. The withheld percentage of the contract price of any such Work, improvement, or construction shall be administered according to C.R.S. § 24-91-103, as amended, and C.R.S. § 38-26-107, as amended, and Article 31.4, shall be retained until the Work or discrete portions of the Work, have been completed satisfactorily, finally or partially accepted, and advertised for final settlement as further provided in Article 41.5

31.4 RELEASE OF RETAINAGE

The Design/Build Entity may, for satisfactory and substantial reasons shown to the Principal Representative's satisfaction, make a written request to the Principal Representative for release of part or all of the withheld percentage applicable to the Work of a Subcontractor which has completed the subcontracted Work in a manner finally acceptable to the Principal Representative, the Design Build Entity's Architect/Engineer and the Design/Build Entity. Any such request shall be supported by a written approval from the Surety furnishing the Design/Build Entity's bonds and any surety that has provided a bond for the Subcontractor. The release of any such withheld percentage shall be further supported by such other evidence as the Principal Representative may require, including but not limited to, evidence of prior payments made to the Subcontractor, copies of the Subcontractor's contract with the Design/Build Entity, any applicable warranties, as-built information, maintenance manuals and other customary close-out documentation. The Principal Representative shall not be obligated to review such documentation nor shall the Principal Representative be deemed to assume any obligations to third parties by any review undertaken.

The Design/Build Entity's obligation under these General Conditions to guarantee Work for one year from the date of the Notice of Substantial Completion or the date of any Notice of Partial Substantial Completion of the applicable portion or phase of the Project, shall be unaffected by such partial release; unless a Notice of Partial Substantial Completion is issued for the Work subject to the release of retainage.

Any rights of the Principal Representative which might be terminated by or from the date of any final acceptance of the Work, whether at common law or by the terms of this Contract, shall not be affected by such partial release of retainage prior to any final acceptance of the entire Project.

The Design/Build Entity remains fully responsible for the Subcontractor's Work and assumes any risk that might arise by virtue of the partial release to the Subcontractor of the withheld percentage, including the risk that the Subcontractor may not have fully paid for all materials, labor and equipment furnished to the Project.

If the Principal Representative considers the Design/Build Entity's request for such release satisfactory and supported by substantial reasons, the Principal Representative and the Design Build Entity's Architect/Engineer shall make a "final inspection" of the applicable portion of the Project to determine whether the Subcontractor's Work has been completed in accordance with the Contract Documents. A final punch list shall be made for the Subcontractor's Work and the procedures of

Article 41, Completion, Final Inspection, Acceptance and Settlement, shall be followed for that portion of the Work, except that advertisement of the intent to make final payment to the Subcontractor shall be required only if the Principal Representative has reason to believe that a supplier or Subcontractor to the Subcontractor for which the request is made, may not have been fully paid for all labor and materials furnished to the Project.

32 ARTICLE 32 CERTIFICATES FOR PAYMENTS

State Form SBP-7.2, Certificate For Design/Build Entity's Payment, as modified to included design and construction administration services and as approved by the Principal Representative and its continuation detail sheets, when submitted, shall constitute the Certificate of Design/Build Entity's Application for Payment, and shall be a representation by the Design/Build Entity to the Principal Representative that the Work has progressed to the point indicated, the quality of the Work is in accordance with the Contract Documents, and materials for which payment is requested have been incorporated into the Project except as noted in the application. If requested by the Principal Representative, the Certificate of Design/Build Entity's Application for Payment shall be sworn under oath and notarized.

33 ARTICLE 33 PAYMENTS WITHHELD

The Principal Representative or State Buildings Program may withhold, or on account of subsequently discovered evidence nullify, the whole or any part of any application on account of, but not limited to any of the following:

- a) Defective Work not remedied;
- b) Claims filed or reasonable evidence indicating probable filing of claims;
- c) Failure of the Design/Build Entity to make payments to Subcontractors for material or labor;
- d) A reasonable doubt that the Contract can be completed for the balance of the contract price then unpaid;
- e) Damage or injury to another separate contractor or any other person, persons or property except to the extent of coverage by a policy of insurance;
- f) Failure to obtain necessary permits or licenses or to comply with applicable laws, ordinances, codes, rules or regulations or the directions of the Design Build Entity's Architect/Engineer or Principal Representative;
- g) Failure to submit a monthly construction schedule;
- h) Failure of the Design/Build Entity to keep Work progressing in accordance with the time schedule;
- i) Failure to keep a superintendent on the Work;
- j) Failure to maintain as built drawings of the Work in progress;
- k) Unauthorized deviations by the Design/Build Entity from the Contract Documents; or
- l) On account of liquidated damages.

In addition, the Principal Representative or State Buildings Program may withhold or nullify the whole or any part of any application for any reason noted elsewhere in these General Conditions of the Design/Build Guaranteed Maximum Price (GMP) Agreement. Nullification shall mean reduction of amounts shown as previously paid on the application. The amount withheld or nullified may be in such amount as the Principal Representative estimates to be required to allow the Principal Representative to accomplish the Work, cure the failure and cover any damages or injuries, including an allowance for attorney's fees and costs where appropriate. When the grounds for such withholding or nullifying are removed, payment shall be made for the amounts thus withheld or nullified on such grounds.

34 ARTICLE 34 DEDUCTIONS FOR UNCORRECTED WORK

If the Principal Representative or the Design Build Entity's Architect/Engineer deem it inexpedient to correct Work damaged or not performed in accordance with the Contract Documents, the Principal Representative may, after consultation with the Design Build Entity's Architect/Engineer and ten (10) days' Notice to the Design/Build Entity of intent to do so, make reasonable reductions from the amounts otherwise due the Design/Build Entity on the next application for payment. Notice shall specify the amount or terms of any contemplated reduction. The Design/Build Entity may during this period correct or perform the Work. If the Design/Build Entity does not correct or perform the Work, an equitable deduction from the Contract Sum shall be made by Change Order, in accordance with Article 35, Changes in the Work, unilaterally if necessary. If either party elects facilitation of this issue after Notice is given, the ten (10) day notice period shall be extended and tolled until facilitation has occurred.

35 ARTICLE 35 CHANGES IN THE WORK

The Principal Representative may designate, without invalidating the Agreement, and with the approval of State Buildings Program and the State Controller, may order extra Work or make changes with or without the consent of the Design/Build Entity as hereafter provided, by altering, adding to or deducting from the Work, the Contract sum being adjusted accordingly. All such changes in the Work shall be within the general scope of and be executed under the conditions of the Contract, except that any claim for extension of time made necessary due to the change or any claim of other delay or other impacts caused by or resulting from the change in the Work shall be presented by the Design/Build Entity and adjusted by Change Order to the extent known at the time such change is ordered and before proceeding with the extra or changed Work. Any claims for extension of time or of delay or other impacts, and any costs associated with extension of time, delay or other impacts, which are not presented before proceeding with the change in the Work, and which are not adjusted by Change Order to the extent known, shall be waived.

The Principal Representative or the Design Build Entity's Architect/Engineer with the consent of the Principal Representative, shall have authority to make minor Changes in the Work, not involving extra cost, and not inconsistent with the intent of the Contract Documents, but otherwise, except in an emergency endangering life or property, no extra work or change in the Contract Documents shall be made unless by 1) a written Change Order, approved by the Principal Representative, State Buildings Program, and the State Controller prior to proceeding with the changed Work; or 2) by an Emergency Field Change Order approved by the Principal Representative and State Buildings

Program as hereafter provided in Article 35.4, Emergency Field Ordered Changed Work; or 3) by an allocation in writing of any allowance already provided in the encumbered contract amount, the Contract sum being later adjusted to decrease the Contract Sum by any unallocated or unexpended amounts remaining in such allowance. No change to the Contract Sum shall be valid unless so ordered.

35.1 THE VALUE OF CHANGED WORK

- a) The value of any extra Work or Changes in the Work shall be determined by agreement in one or more of the following ways:
 - 1 By estimate and acceptance of a lump-sum amount;
 - 2 By unit prices specified in the Agreement, or subsequently agreed upon, that are extended by specific quantities;
 - 3 By actual cost plus a fixed fee, in a lump sum amount for profit, overhead and all indirect and off-site home office costs, the latter amount agreed upon in writing prior to starting the extra or changed Work.
- b) Where the Design/Build Entity and the Principal Representative cannot agree on the value of extra work, the Principal Representative may order the Design/Build Entity to perform the Changes in the Work and a Change Order may be unilaterally issued based on an estimate of the change in the Work prepared by the Design Build Entity's Architect/Engineer or Principal Representative. The value of the change in the Work shall be the Principal Representative's determination of the amount of equitable adjustment attributable to the extra Work or change. The Principal Representative's determination shall be subject to appeal by the Design/Build Entity pursuant to the claims process in Article 36, Claims.
- c) Except as otherwise provided in Article 35.2, Detailed Breakdown, below, the Cost Principles of the Colorado Procurement Code or the applicable procurement code for institutions of higher education, shall govern all Contract changes.

35.2 DETAILED BREAKDOWN

In all cases where the value of the extra or changed Work is not known based on unit prices in the Design/Build Entity's proposal or the Agreement, a detailed change proposal shall be submitted by the Design/Build Entity on a Change Order Proposal (SC-6.312), or in such other format as the Principal Representative and State Buildings Program approve, with which the Principal Representative may require an itemized list of materials, equipment and labor, indicating quantities, time and cost for completion of the changed Work.

Such detailed change proposals shall be stated in lump sum amounts and shall be supported by a separate breakdown, which shall include estimates of all or part of the following when requested by the Principal Representative:

- a) Materials, indicating quantities and unit prices including taxes and delivery costs if any (separated where appropriate into general, mechanical and electrical and/or other Subcontractors' Work; and the Principal Representative may require in its discretion any significant subcontract costs to be similarly and separately broken down).
- b) Labor costs, indicating hourly rates and time and labor burden to include Social Security and other payroll taxes such as unemployment, benefits and other customary burdens.
- c) Costs of project management time and superintendence time of personnel stationed at the site, and other field supervision time, but only where a time extension, other than a weather delay,

is approved as part of the Change Order, and only where such project management time and superintendence time is directly attributable to and required by the change.

- d) Construction equipment (including small tools). Expenses for equipment and fuel shall be based on customary commercially reasonable rental rates and schedules. Equipment and hand tool costs shall not include the cost of items customarily owned by workers.
- e) Workers' compensation costs, if not included in labor burden.
- f) The cost of commercial general liability and property damage insurance premiums but only to the extent charged the Design/Build Entity as a result of the changed Work.
- g) Overhead and profit, as hereafter specified.
- h) Builder's risk insurance premium costs.
- i) Bond premium costs.
- j) Testing costs not otherwise excluded by these General Conditions.
- k) Subcontract costs.
- l) Design Build Entity's Architect/Engineer Design Services Costs.

Adjustments to the construction services fee, as defined in Exhibit A of the Agreement shall be per Article 5.2 of the Agreement.

Unless modified in the Supplementary General Conditions, overhead and profit shall not exceed the percentages set forth in the table *below*.

	OVERHEAD	PROFIT	COMMISSION
To the Design/Build Entity or to Subcontractors for the portion of work performed with their own forces:	10%	5%	0%
To the Design/Build Entity or to Subcontractors for work performed by others at a tier immediately below either of them:	5%	0%	5%

Overhead shall include: a) insurance premium for policies not previously purchased (if required) for the Project and itemized above, b) home office costs for office management, administrative and supervisory personnel and assistants, c) estimating and change order preparation costs, d) incidental job burdens, e) legal costs, f) data processing costs, g) interest costs on capital, h) general office expenses except those attributable to increased rental expenses for temporary facilities, and all other indirect costs, but shall not include the Social Security tax and other direct labor burdens. The term "Work" as used in the proceeding table shall include labor, materials and equipment *and the "Commission"* shall include all costs and profit for carrying the subcontracted Work at the tiers below except direct costs as listed in items 1 through 11 above if any.

On proposals for Work involving both additions and credits to the amount of the Contract Sum, the overhead and profit will be allowed on the net increase only. On proposals resulting in a net deduct to the amount of the Contract sum, profit on the deducted amount shall be returned to the Principal Representative at fifty percent (50%) of the rate specified. The inadequacy of the profit specified shall not be a basis for refusal to submit a proposal.

Except in the case of Change Orders or Emergency Field Change Orders agreed to on the basis of a lump sum amount or unit prices as described in paragraphs 35.1 and 35.2 above, The Value of

Changed Work, the Design/Build Entity shall keep and present a correct and fully auditable account of the several items of cost, together with vouchers, receipts, time cards and other proof of costs incurred, summarized on a Change Order form (SC-6.31) using such format for supporting documentation as the Principal Representative and State Buildings Program approve. This requirement applies equally to Work done by Subcontractors. Only auditable costs shall be reimbursable on Change Orders where the value is determined on the basis of actual cost plus a fixed fee pursuant to paragraph 35.1.c above, or where unilaterally determined by the Principal Representative on the basis of an equitable adjustment in accordance with the Procurement Rules, as described above in Article 35.1, The Value Of Changed Work.

Except for proposals for Work involving both additions and credits, changed Work shall be adjusted and considered separately for Work either added or omitted. The amount of adjustment for Work omitted shall be estimated at the time it is directed to be omitted, and when reasonable to do so, the agreed adjustment shall be reflected on the schedule of values used for the next Design/Build Entity's application for payment.

The Principal Representative reserves the right to contract with any person or firm other than the Design/Build Entity for any or all extra Work; however, unless specifically required in the Contract Documents, the Design/Build Entity shall have no responsibility without additional compensation to supervise the Work of persons or firms separately contracted by the Principal Representative.

35.3 HAZARDOUS MATERIALS

The Principal Representative represents that it has undertaken an examination of the site of the Work and has determined that there are no hazardous substances, as defined below, which the Design Build Entity could reasonably encounter in its performance of the Work. In the event the Principal Representative so discovers hazardous substances, the Principal Representative shall render harmless such hazards before the Design/Build Entity commences the Work.

In the event the Design/Build Entity encounters any materials reasonably believed to be hazardous substances which have not been rendered harmless, the Design/Build Entity shall immediately stop Work in the area affected and report the condition to the Principal Representative, in writing. For purposes of this Agreement, "hazardous substances" shall include asbestos, lead, polychlorinated biphenyl (PCB) and any or all of those substances defined as "hazardous substance", "hazardous waste", or "dangerous or extremely hazardous wastes" as those terms are used in the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) and the Resource Conservation and Recovery Act (RCRA), and shall also include materials regulated by the Toxic Substances Control Act (TSCA), the Clean Air Act, the Air Quality Act, the Clean Water Act, and the Occupational Safety and Health Act. The Work in the affected area shall not therefore be resumed except by written agreement of the Principal Representative and the Design Build Entity, if in fact materials that are hazardous substances have not been rendered harmless. The Work in the affected area shall be resumed only in the absence of the hazardous substances or when it has been rendered harmless or by written agreement of the Principal Representative and the Design Build Entity.

The Design/Build Entity shall not be required to perform Work without consent in any areas where it reasonably believes hazardous substances that have not been rendered harmless are present.

35.4 EMERGENCY FIELD CHANGE ORDERED WORK

The Principal Representative, without invalidating the Agreement, and with the approval of State Buildings Program and without the approval of the State Controller, may order extra Work or make

changes in the case of an emergency that is a threat to life or property or where the likelihood of delays in processing a normal Change Order will result in substantial delays and or significant cost increases for the Project. Emergency Field Orders are not to be used solely to expedite normal Change Order processing absent a clear showing of a high potential for significant and substantial cost or delay. Such Changes in the Work may be directed through issuance of an Emergency Field Change Order signed by the Design/Build Entity, the Principal Representative (or by a designee specifically appointed to do so in writing), and approved by the Director of State Buildings Program or his or her delegate. The change shall be directed using an Emergency Field Change Order form (SC-6.31E).

If the amount of the adjustment of the Contract price and time for completion can be determined at the time of issuance of the Emergency Field Change Order, those adjustments shall be reflected on the face of the Emergency Field Change Order. Otherwise, the Emergency Field Change Order shall reflect a Not To Exceed (NTE) amount for any schedule adjustment (increasing or decreasing the time for completion) and an NTE amount for any adjustment to Contract sum, which NTE amount shall represent the maximum amount of adjustment to which the Design/Build Entity will be entitled, including direct and indirect costs of changed Work, as well as any direct or indirect costs attributable to delays, inefficiencies or other impacts arising out of the change. Emergency Field Change Orders directed in accordance with this provision need not bear the approval signatures of the State Controller.

On Emergency Field Change Orders where the price and schedule have not been finally determined, the Design/Build Entity shall submit final costs for adjustment as soon as practicable. No later than seven (7) days after issuance, except as otherwise permitted, and every seven days thereafter, the Design/Build Entity shall report all costs to the Principal Representative. The final adjustment of the Emergency Field Change Order amount and the adjustment to the Project time for completion shall be prepared on a normal Change Order from (SC-6.31) in accordance with the procedures described in Article 35.1, The Value of Changed Work, and Article 35.2, Detailed Breakdown, above. Unless otherwise provided in writing signed by the Director of State Buildings Program to the Principal Representative and the Design/Build Entity, describing the extent and limits of any greater authority, individual Emergency Field Change Orders shall not be issued for more than \$25,000, nor shall the cumulative value of Emergency Field Change Orders exceed an amount of \$100,000.

35.5 APPROPRIATION LIMITATIONS - C.R.S. § 24-91-103.6, as amended

The amount of money appropriated, as shown on the Design/Build Maximum Price Agreement (SC 9.0), is equal to or in excess of the Contract amount. No Change Order, Emergency Field Change Order, or other type of order or directive shall be issued by the Principal Representative, or any agent acting on his or her behalf, which directs additional compensable work to be performed, which work causes the aggregate amount payable under the Contract to exceed the amount appropriated for the original Contract, as shown on the Design Build Guaranteed Maximum Price Agreement (SC-9.0), unless one of the following occurs: (1) the Design/Build Entity is provided written assurance from the Principal Representative that sufficient additional lawful appropriations exist to cover the cost of the additional work; or (2) the work is covered by a Design/Build Entity remedy provision under the Contract, such as a claim for extra cost. By way of example only, no assurance is required for any order, directive or instruction by the Design Build Entity's Architect/Engineer or the Principal Representative to perform Work which is determined to be within the performance required by the Contract Documents; the Design/Build Entity's remedy shall be as described elsewhere in these General Conditions.

Written assurance shall be in the form of an Amendment to the Contract reciting the source and amount of such appropriation available for the Project. No remedy granting provision of this Contract shall obligate the Principal Representative to seek appropriations to cover costs in excess of the amounts recited as available to pay for the Work to be performed.

36 ARTICLE 36 CLAIMS

It is the intent of these General Conditions to provide procedures for speedy and timely resolution of disagreements and disputes at the lowest level possible. In the spirit of on the job resolution of job site issues, the parties are encouraged to use the partnering processes of Article 2.4, Partnering, Communications and Cooperation, before turning to the more formal claims processes described in this Article 36, Claims. The use of non-binding dispute resolution, whether through the formal processes described in Article 39, Non-Binding Dispute Resolution – Facilitated Negotiations, or through less formal alternative processes developed as part of a partnering plan, are also encouraged. Where such process cannot resolve the issues in dispute, the claims process that follows is intended to cause the issues to be presented, decided and where necessary, documented in close proximity to the events from which the issues arise. To that end, and in summary of the remedy granting process that follows commencing with the next paragraph of this Article 36, Claims, the Design/Build Entity shall 1) first, informally present the claim to Principal Representative as described hereafter, and 2) failing resolution in the field, give Notice of intent to exercise statutory rights of review of a formal contract controversy, and 3) seek resolution outside the Contract as provided by the Colorado Procurement Code or the applicable procurement code for institutions of higher education.

If the Design/Build Entity claims that any instructions, by detailed drawings, or otherwise, or any other act or omission of the Principal Representative affecting the scope of the Design/Build Entity's Work, involve extra cost, extra time or changes in the scope of the Work under this Contract, the Design/Build Entity shall have the right to assert a claim for such costs or time.

Unless it is the Principal Representative's judgment and determination that the Work is not included in the performance required by the Contract Documents, the Design/Build Entity shall proceed with the work as originally directed. Where the Design/Build Entity's claim involves a dispute concerning the value of Work unilaterally directed pursuant to Article 35.1, the Design/Build Entity shall also proceed with the Work as originally directed while his or her claim is being considered.

The Design/Build Entity shall give the Principal Representative Notice of any claim promptly but in no case later than ten (10) days from the date of the occurrence affecting the claim. The Notice of claim shall state the grounds for the claim and the amount of the claim to the extent known in accordance with the procedures of Article 35, Changes in the Work. The period in which Notice must be given may be extended by the Principal Representative if requested in writing by the Design/Build Entity with good cause shown, but any such extension to be effective shall be in writing.

The Principal Representative shall respond in writing within a reasonable time, and except where a request for facilitation of negotiation has been made as hereafter provided, in no case later than fourteen (14) business days (or at such other time as the Design/Build Entity and Principal Representative agree) after receipt of the Design/Build Entity's Notice of claim regarding such instructions or alleged act or omission. If no response to the Design/Build Entity's claim is received within fourteen (14) business days of Design/Build Entity's Notice (or at such other time as the

Design/Build Entity and Principal Representative agree) and the instructions have not been retracted, it shall be deemed that the Principal Representative has denied the claim.

The Principal Representative may grant or deny the claim in whole or in part, and a Change Order shall be issued if the claim is granted. To the extent any portion of claim is granted where costs are not clearly shown, the Principal Representative may direct that the value of that portion of the Work be determined by any method allowed in Article 35.1, The Value of Changed Work. Except in the case of a deemed denial, the Principal Representative shall provide a written explanation regarding any portion of the Design/Build Entity's claim that is denied.

If the Design/Build Entity disagrees with the Principal Representative's judgment and determination on the claim and seeks an equitable adjustment of the Contract sum or time for performance, he or she shall give Notice of intent to exercise his or her statutory right to seek a decision on the contract controversy within ten (10) days of receipt of the Principal Representative's decision denying the claim. A "contract controversy," as such term is used in the Colorado Procurement Code or the applicable procurement code for institutions of higher education, shall not arise until the initial claim process described above in this Article 36 has been properly exhausted by the Design/Build Entity. The Design/Build Entity's failure to proceed with Work directed by the Principal Representative or to exhaust the claim process provided above in this Article 36, shall constitute an abandonment of the claim by the Design/Build Entity and a waiver of the right to contest the decision in any forum.

At the time of filing the Notice of intent to exercise his or her statutory right to seek a decision on the contract controversy, the Design/Build Entity may request that the Principal Representative defer a decision on the contract controversy until a later date or until the end of the Project. If the Principal Representative agrees, he or she shall so advise the Design/Build Entity in writing. If no such request is made, or if the Principal Representative does not agree to such a request, the Principal Representative shall render a written decision within twenty (20) business days and advise the Design/Build Entity of the reasons for any denial. Unless the claim has been decided by the Principal Representative (as opposed to delegates of the Principal Representative), the person who renders the decision on this statutory contract controversy shall not be the same person who decided the claim. To the extent any portion of the contract controversy is granted where costs are not clearly shown, the Principal Representative may direct that the value of that portion of the Work be determined by any method allowed in Article 35.1, The Value of Changed Work. In the event of a denial the Principal Representative shall give Notice to the Design/Build Entity of his or her right to administrative and judicial reviews as provided in the Colorado Procurement Code or the applicable procurement code for institutions of higher education. If no decision regarding the contract controversy is issued within twenty (20) business days of the Design/Build Entity's giving Notice (or such other date as the Design/Build Entity and Principal Representative have agreed), and the instructions have not been retracted or the alleged act or omission have not been corrected, it shall be deemed that the Principal Representative has ruled by denial on the contract controversy. Except in the case of a deemed denial, the Principal Representative shall provide an explanation regarding any portion of the contract controversy that involves denial of the Design/Build Entity's claim.

Either the Design/Build Entity or the Principal Representative may request facilitation of negotiations concerning the claim or the contract controversy, and if requested, the parties shall consult and negotiate before the Principal Representative decides the issue. Any request for facilitation by the Design/Build Entity shall be made at the time of the giving of Notice of the claim or Notice of the contract controversy. Facilitation shall extend the time for the Principal Representative to respond by commencing the applicable period at the completion of the facilitated negotiation, which shall be the last day of the parties' meeting, unless otherwise agreed in writing.

Disagreement with the decision of the Principal Representative to deny any claim or denying the contract controversy, shall not be grounds for the Design/Build Entity to refuse to perform the Work directed or to suspend or terminate performance. During the period that any claim or contract controversy decision is pending under this Article 36, Claims, the Design/Build Entity shall proceed diligently with the Work directed.

In all cases where the Design/Build Entity proceeds with the Work and seeks equitable adjustment by filing a claim and or statutory appeal, the Design/Build Entity shall keep a correct account of the extra cost, in accordance with Article 35.2, Detailed Breakdown supported by receipts. The Principal Representative shall be entitled to reject any claim or contract controversy whenever the foregoing procedures are not followed and such accounts and receipts are not presented.

The payments to the Design/Build Entity in respect of such extra costs shall be limited to reimbursement for the current additional expenditure by the Design/Build Entity made necessary by the change in the Work, plus a reasonable amount for overhead and profit, determined in accordance with Article 35.2, Detailed Breakdown, determined solely with reference to the additional work, if any, required by the change.

37 ARTICLE 37 DIFFERING SITE CONDITIONS

37.1 NOTICE IN WRITING

The Design/Build Entity shall promptly, and where possible before conditions are disturbed, give the Principal Representative Notice in writing of:

- a) Subsurface or latent physical conditions at the site differing materially from those indicated in or reasonably assumed from the information provided in the Contract Documents; and,
- b) Unknown physical conditions at the site, of an unusual nature, differing materially from those ordinarily encountered and generally recognized as inherent in Work of the character provided for in the Contract Documents.

The Principal Representative shall promptly investigate the conditions, and if it is found that such conditions do materially so differ and cause an increase or decrease in the Design/Build Entity's costs of performance of any part of the Work required by the Contract Documents, whether or not such Work is changed as a result of such conditions, an equitable adjustment shall be made and the Contract sum shall be modified in accordance with Article 35, Changes in the Work.

If the time required for completion of the Work affected by such materially differing conditions will extend the Work on the critical path as indicated on the CPM schedule, the time for completion shall also be equitably adjusted.

37.2 LIMITATIONS

No claim of the Design/Build Entity under this clause shall be allowed unless the Design/Build Entity has given the Notice required in Article 37.1, Notice In Writing, above. The time prescribed for presentation and adjustment in Articles 36, Claims and Article 38, Delays And Extensions Of Time, shall be reasonably extended by the Principal Representative to the extent required by the nature of the differing conditions; provided, however, that even when so extended no claim by the Design/Build Entity for an equitable adjustment hereunder shall be allowed if not quantified and

presented prior to the date the Design/Build Entity requests a final inspection pursuant to Article 41.1, Notice Of Completion.

38 ARTICLE 38 DELAYS AND EXTENSIONS OF TIME

If the Design/Build Entity is delayed at any time in the progress of the Work by any act or neglect of the Principal Representative, or of its employee or agent, or by any separately employed contractor or by strikes, lockouts, fire, unusual delay in transportation, unavoidable casualties or any other causes beyond the Design/Build Entity's control, including weather delays as defined below, the time of Completion of the Work shall be extended for a period equal to such portion of the period of delays directly affecting the completion of the Work as the Design/Build Entity shall be able to show he or she could not have avoided by the exercise of due diligence.

The Design/Build Entity shall provide Notice in writing to the Principal Representative and State Buildings Program within three (3) business days from the beginning of such delay and shall file a written claim for an extension of time within seven (7) business days after the period of such delay has ceased, otherwise, any claim for an extension of time is waived.

All claims for extension of time due to a delay claimed to arise or result from ordered changes in the scope of the Work, or due to instructions claimed to increase the scope of the Work, shall be presented to the Principal Representative and State Buildings Program as part of a claim for extra cost, if any, in accordance with Article 36, Claims, and in accordance with the Change Order procedures required by Article 35, Changes in the Work.

Except as otherwise provided in this paragraph, no extension of time shall be granted when the Design/Build Entity has failed to utilize a CPM schedule or otherwise identify the Project's critical path as specified in Article 12, Requests for Information and Schedules, or has elected not to do so when allowed by the Supplementary General Conditions or the Specifications to use less sophisticated scheduling tools, or has failed to maintain such a schedule. Delay directly affecting the completion of the Work shall result in an extension of time only to the extent that completion of the Work was affected by impacts to the critical path shown on the Design/Build Entity's CPM schedule.

Extension of the time for completion of the Work will be granted for delays due to weather conditions only when the Design/Build Entity demonstrates that such conditions were more severe and extended than those reflected by the ten-year average for the month, as evidenced by the Climatological Data, U. S. Department of Commerce, for the Project area.

Extensions of the time for completion of the Work due to weather will be granted on the basis of one and three tenths (1.3) calendar days for every day that the Design/Build Entity would have worked but was unable to work, with each separate extension figured to the nearest whole calendar day.

For weather delays and delays caused by events, acts or omissions not within the control of the Principal Representative or any person acting on the Principal Representative's behalf, the Design/Build Entity shall be entitled to an extension of time only and shall not be entitled to recovery of additional cost due to or resulting from such delays. This Article does not, however, preclude the recovery of damages for delay by either party under other provisions in the Contract Documents.

39 ARTICLE 39 NON-BINDING DISPUTE RESOLUTION – FACILITATED NEGOTIATIONS

The Design/Build Entity and Principal Representative agree to designate one or more mutually acceptable persons willing and able to facilitate negotiations and communications for the resolution of conflicts, disagreements or disputes between them at the specific request of either party with regard to any Project decision of either of them. The designation of such person(s) shall not carry any obligation to use their services except that each party agrees that if the other party requests the intervention of such person(s) with respect to any such conflict, dispute or disagreement, the non-requesting party shall participate in good faith attempts to negotiate a resolution of the issue in dispute. If the parties cannot agree on a mutually acceptable person to serve in this capacity one shall be so appointed; provided, however, that either party may request the director of State Buildings Program to appoint such a person, who, if appointed, shall be accepted for this purpose by both the Design/Build Entity and the Principal Representative.

The cost, if any, of the facilitative services of the person(s) so designated shall be shared if the parties so agree in any partnering plan; or in the absence of agreement the cost shall be borne by the party requesting the facilitation of negotiation.

Any dispute, claim, question or disagreement arising from or relating to the Contract or an alleged breach of the Contract may be subject to a request by either party for facilitated negotiation subject to the limitations hereafter listed, and the parties shall participate by consultation and negotiation with each other, as guided by the facilitator and with recognition of their mutual interests, in an attempt to reach an equitable solution satisfactory to both parties.

The obligation to participate in facilitated negotiations shall be as described above and elsewhere in these General Conditions, as by way of example in Article 36, Claims, or Article 34, Deductions for Uncorrected Work, and to the extent not more particularly described or limited elsewhere, each party's obligations shall be as follows:

- a) A party shall not initiate communication with the facilitator regarding the issues in dispute; except that any request for facilitation shall be made in writing with copies sent, faxed or delivered to the other party;
- b) A party shall prepare a brief written description of its position if so requested by the facilitator (who may elect to first discuss the parties' positions with each party separately in the interest of time and expense);
- c) A party shall respond to any reasonable request for copies of documents requested by the facilitator, but such requests, if voluminous, may consist of an offer to allow the facilitator access to the parties' documents;
- d) A party shall review any meeting agenda proposed by a facilitator and endeavor to be informed on the subjects to be discussed;
- e) A party shall meet with the other party and the facilitator at a mutually acceptable place and time, or, if none can be agreed to, at the time and place designated by the facilitator for a period not to exceed four hours unless the parties agree to a longer period;
- f) A party shall endeavor to assure that any facilitation meeting shall be attended by any other persons in their employ that the facilitator requests be present, if reasonably available including the Design Build Entity's Architect/Engineer;
- g) Each party shall participate in such facilitated face-to-face negotiations of the issues in dispute through persons fully authorized to resolve the issue in dispute;

- h) Each party shall be obligated to participate in negotiations requested by the other party and to perform the specific obligations described in paragraphs (1) through (10) this Article 39, Facilitated Negotiation, no more than three times during the course of the Project;
- i) Neither party shall be under any obligation to resolve any issue by facilitated negotiation, but each agrees to participate in good faith and the Principal Representative shall appropriately document any resolution or agreement reached and to execute any Amendment or Change Order to the Contract necessary to implement their agreement; and,
- j) Any discussions and documents prepared exclusively for use in the negotiations shall be deemed to be matters pertaining to settlement negotiations and shall not be subsequently available in further proceedings except to the extent of any documented agreement.

In accordance with State Fiscal Rules and Article 52.7, Prohibited Terms, nothing in this Article 39 shall be deemed to call for arbitration or otherwise obligate the State to participate in any form of binding alternative dispute resolution.

A partnering plan developed as described in Article 2.4, Partnering, Communications and Cooperation, may modify or expand the requirements of this Article but may not reduce the obligation to participate in facilitated negotiations when applicable. In the case of small projects estimated to be valued under \$500,000, the requirements of this Article may be deleted from this Contract, by modification in Article 7, Optional Provisions and Elections (Design/Build Guaranteed Maximum Price Agreement SC-9.0). When so modified, the references to the parties' right to elect facilitated negotiation elsewhere in these General Conditions shall be deleted.

40 ARTICLE 40 RIGHT OF OCCUPANCY

The Principal Representative shall have the right to take possession of and to use any completed or partially completed portions of the Work, even if the time for completing the entire Work or portions of the Work has not expired and even if the Work has not been finally accepted, and the Design/Build Entity shall fully cooperate with the Principal Representative to allow such possession and use. Such possession and use shall not constitute an acceptance of such portions of the Work.

Prior to any occupancy of the Project, an inspection shall be made by the Principal Representative, the Design Build Entity's Architect/Engineer, State Buildings Program and the Design/Build Entity. Such inspection shall be made for the purpose of ensuring that the building is secure, protected by operation safety systems as designed, operable exits, power, lighting and HVAC systems, and otherwise ready for the occupancy intended and the Notice of Substantial Completion has been issued for the occupancy intended. The inspection shall also document existing finish conditions to allow assessment of any damage by occupants. The Design/Build Entity shall assist the Principal Representative in completing and executing State Form SBP-01, Approval of Occupancy/Use, prior to the Principal Representative's possession and use. Any and all areas so occupied will be subject to a final inspection when the Design/Build Entity complies with Article 41, Completion, Final Inspection, Acceptance and Settlement.

41 ARTICLE 41 COMPLETION, FINAL INSPECTION, ACCEPTANCE AND SETTLEMENT

41.1 NOTICE OF COMPLETION

When the Work, or a discrete physical portion of the Work (as hereafter described) which the Principal Representative has agreed to accept separately, is substantially complete and ready for final inspection, the Design/Build Entity shall file a written Notice with the Principal Representative that the Work, or such discrete physical portion, in the opinion of the Design/Build Entity, is substantially complete under the terms of the Contract. The Design/Build Entity shall prepare and submit with such Notice a comprehensive list of items to be completed or corrected prior to final payment, which shall be subject to review and additions as the Principal Representative shall determine after inspection. If the Design Build Entity's Architect/Engineer or the Principal Representative believe that any of the items on the list of items submitted, or any other item of work to be corrected or completed, or the cumulative number of items of work to be corrected or completed, will prevent a determination that the Work is substantially complete, those items shall be completed by the Design/Build Entity and the Notice shall then be resubmitted.

41.2 FINAL INSPECTION

Within ten (10) days after the Design/Build Entity files written Notice that the Work is substantially complete, the Design Build Entity's Architect/Engineer, the Principal Representative, and the Design/Build Entity shall make a "final inspection" of the Project to determine whether the Work is substantially complete and has been completed in accordance with the Contract Documents. State Buildings Program shall be notified of the inspection not less than three (3) business days in advance of the inspection. The Design/Build Entity shall provide the Principal Representative and the Design Build Entity's Architect/Engineer an updated punch list in sufficient detail to fully outline the following:

- a) Work to be completed, if any; and
- b) Work not in compliance with the Drawings or Specifications, if any.

A final punch list shall be made by the Design Build Entity's Architect/Engineer and Principal Representative in sufficient detail to fully outline to the Design/Build Entity:

- a) Work to be completed, if any;
- b) Work not in compliance with the Drawings or Specifications, if any; and
- c) Unsatisfactory Work for any reason, if any.

The required number of copies of the final punch list will be countersigned by the authorized representative of the Principal Representative and will then be transmitted by the Design Build Entity's Architect/Engineer to the Design/Build Entity, the Principal Representative, and State Buildings Program.

41.3 NOTICE OF SUBSTANTIAL COMPLETION

Notice of Substantial Completion shall establish the date of substantial completion of the Project. The Design/Build Entity acknowledges and agrees that because the departments, agencies and institutions of the State of Colorado are generally involved with the business of the public at large, greater care must be taken in establishing the date of substantial completion than might otherwise be the case to confirm that a project or building or discrete physical portion of the Work is fully usable and safe for public use, and that such care necessarily raises the standard by which the concept of substantial completion is applied for a public building.

The Notice of Substantial Completion shall not be issued until the following have been fully established:

- a) All required building code inspections have been called for and the appropriate code officials have affixed their signatures to the Building Inspection Record indicating successful completion of all required code inspections;
- b) All required corrections noted on the Building Inspection Record shall have been completed unless the Design Build Entity's Architect/Engineer, the Principal Representative and State Buildings Program, in their complete and absolute discretion, all concur that the condition requiring the remaining correction is not in any way life threatening, does not otherwise endanger persons or property, and does not result in any undue inconvenience or hardship to the Principal Representative or the public;
- c) The building, structure or Project can be fully and comfortably used by the Principal Representative and the public without undue interference by the Design/Build Entity's employees and workers during the completion of the final punch list taking into consideration the nature of the public uses intended and taking into consideration any stage or level of completion of HVAC system commissioning or other system testing required by the Specifications to be completed prior to issuance of the Notice of Substantial Completion;
- d) The Project has been fully cleaned as required by these General Conditions, and as required by any stricter requirements of the Specifications, and the overall state of completion is appropriate for presentation to the public; and
- e) The Design/Build Entity has provided a schedule for the completion of each and every item identified on the punch list which specifies the Subcontractor or trade responsible for the Work, and the dates the completion or correction of the item will be commenced and finished; such schedule will show completion of all remaining final punch list items within the period indicated in the Contract for final punch list completion prior to Final Acceptance, with the exception of only those items which are beyond the control of the Design/Build Entity despite due diligence. The schedule shall provide for a reasonable punch list inspection process. Unless liquidated damages have been specified in Article 7.6 Design/Build Guaranteed Maximum Price Agreement SC-9.0, the cost to the Principal Representative, if any, for re-inspections due to failure to adhere to the Design/Build Entity's proposed punch-list completion schedule shall be the responsibility of the Design/Build Entity and may be deducted by the Principal Representative from final amounts due to the Design/Build Entity.

Substantial completion of the entire Project shall not be conclusively established by a decision by the Principal Representative to take possession and use of a portion, or all of the Project, where portions of the Project cannot meet all the criteria noted above. Notice of Substantial Completion for the entire Project shall, however, only be withheld for substantial reasons when the Principal Representative has taken possession and uses all of the Project in accordance with the terms of Article 40, Right Of Occupancy. Failure to furnish the required completion schedule shall constitute a substantial reason for withholding the issuance of any Notice of Substantial Completion.

The Design/Build Entity shall have the right to request a final inspection of any discrete physical portion of the Project when in the opinion of the Principal Representative, the Design Build Entity's Architect/Engineer and State Buildings Program a final punch list can be reasonably prepared, without confusion as to which portions of the Project are referred to in any subsequent Notice of Partial Final Settlement which might be issued after such portion is finally accepted. Discrete physical portions of the Project may be, but shall not necessarily be limited to, such portions of the Project as separate buildings where a Project consists of multiple buildings. Similarly, an addition to

an existing building where the Project also calls for renovation or remodeling of the existing building may constitute a discrete physical portion of the Project. In such circumstances, when in the opinion of the Principal Representative, the Design Build Entity's Architect/Engineer and State Buildings Program, the requirements for issuance of a Notice of Substantial Completion can be satisfied with respect to the discrete portion of the Project, a partial Notice of Substantial Completion may be issued for such discrete physical portion of the Project.

41.4 NOTICE OF ACCEPTANCE

The Notice of Acceptance shall establish the completion date of the Project. It shall not be authorized until the Design/Build Entity shall have performed all of the Work to allow completion and approval of the Pre-Acceptance Checklist (SBP-05).

Where partial Notices of Substantial Completion have been issued, partial Notices of Final Acceptance may be similarly issued when appropriate for that portion of the Work. Partial Notice of Final Acceptance may also be issued to exclude the Work described in Change Orders executed during late stages of the Project where a later completion date for the Change Ordered Work is expressly provided for in the Contract as amended by the Change Order, provided the Work can be adequately described to allow partial advertisement of any Notice of Partial Final Settlement to be issued without confusion as to the Work included for which final payment will be made.

41.5 SETTLEMENT

Final payment and settlement shall be made on the date fixed and published for such payment except as hereafter provided. The Principal Representative shall not authorize final payment until all items on the Pre-Acceptance check list (SBP-05) have been completed, the Notice of Acceptance issued, and the Notice of Contractors Settlement published. If the Work shall be substantially completed, but Final Acceptance and completion thereof shall be prevented through delay in correction of minor defects, or unavailability of materials or other causes beyond the control of the Design/Build Entity, the Principal Representative in his or her discretion may release all amounts due to the Design/Build Entity except such amounts as may be in excess of three times the cost of completing the unfinished Work or the cost of correcting the defective Work, as estimated by the Principal Representative and approved by State Buildings Program. Before the Principal Representative may issue the Notice of Design/Build Entity's Settlement and advertise the Project for final payment, the Design/Build Entity shall have corrected all items on the punch list except those items for which delayed performance is expressly permitted, subject to withholding for the cost thereof, and shall have:

- a) Delivered to the Principal Representative:
 - 1 All guarantees and warranties;
 - 2 All statements to support local sales tax refunds, if any;
 - 3 Three (3) complete bound sets of required operating maintenance instructions; and,
 - 4 One (1) set of hard copy as-built Contract Documents, and one (1) electronic copy, showing all job changes.
- b) Demonstrated to the operating personnel of the Principal Representative the proper operation and maintenance of all equipment.
- c) Delivered to the State of Colorado Department of Personnel & Administration in accordance with the Colorado Procurement Code or the applicable procurement code for institutions of higher education:

- d) A written disclosure of the five most costly goods incorporated into the project, including iron, steel, or related manufactured goods and the total cost and country of origin of those five goods and whether the project was subject to any existing domestic content preferences.

Upon completion of the foregoing, the Project shall be advertised in accordance with the Notice of Design/Build Entity's Settlement by publications of Notice, appearing at least ten (10) days prior to the time of final settlement. Publication and final settlement should not be postponed or delayed solely by virtue of unresolved claims against the Project or the Design/Build Entity from Subcontractors, suppliers or materialmen based on good faith disputes; the resolution of the question of payment in such cases being directed by statute.

Except as hereafter provided, on the date of final settlement thus advertised, provided the Design/Build Entity has submitted a written Notice to the Principal Representative that no claims have been filed, and further provided the Principal Representative shall have received no claims, final payments and settlement shall be made in full. If any unpaid claim for labor, materials, rental machinery, tools, supplies or equipment is filed before payment in full of all sums due the Design/Build Entity, the Principal Representative and the State Controller shall withhold from the Design/Build Entity on the date established for final settlement, sufficient funds to insure the payment of such claim, until the same shall have been paid or withdrawn, such payment or withdrawal to be evidenced by filing a receipt in full or an order for withdrawal signed by the claimant or his or her duly authorized agent or assignee. The amount so withheld may be in the amount of 125% of the claims or such other amount as the Principal Representative reasonably deems necessary to cover expected legal expenses. Such withheld amounts shall be in addition to any amount withheld based on the cost to compete unfinished Work or the cost to repair defective Work. However, as provided by statute, such funds shall not be withheld longer than ninety (90) days following the date fixed for final settlement with the Design/Build Entity, as set forth in the published Notice of Design/Build Entity's Settlement, unless an action at law shall be commenced within that time to enforce such unpaid claim and a Notice of such action at law shall have been filed with the Principal Representative and the State Controller. At the expiration of the ninety (90) day period, the Principal Representative shall authorize the State Controller to release to the Design/Build Entity all other money not the subject of such action at law or withheld based on the cost to compete unfinished Work or the cost to repair defective Work.

Notices of Partial Final Settlement may be similarly advertised, provided all conditions precedent have been satisfied as though that portion of the Work affected stood alone, a Notice of Partial Acceptance has been issued, and the consent of surety to the partial final settlement has been obtained in writing. Thereafter, partial final payments may be made to the Design/Build Entity subject to the same conditions regarding unpaid claims.

42 ARTICLE 42 GENERAL WARRANTY AND CORRECTION OF WORK AFTER ACCEPTANCE

The Design/Build Entity warrants that the materials used and the equipment furnished shall be new and of good quality unless specified to the contrary. The Design/Build Entity further warrants that the Work shall in all respects be free from material defects not permitted by the Specifications and shall be in accordance with the requirements of the Contract Documents. Neither the final certificate for payment nor any provision in the Contract Documents shall relieve the Design/Build Entity of responsibility for defects or faulty materials or workmanship. The Design/Build Entity shall

be responsible to the Principal Representative for such warranties for the longest period permitted by any applicable statute of limitations.

In addition to these general warranties, and without limitation of these general warranties, for a period of one year after the date of any Notice of Substantial Completion, or any Notice of Partial Substantial Completion if applicable, the Design/Build Entity shall remedy defects, and faulty workmanship or materials, and Work not in accordance with the Contract Documents which were not accepted at the time of the Notice of Final Acceptance, all in accordance with the provisions of Article 44, One-Year Guarantee And Special Guarantees And Warranties.

43 ARTICLE 43 LIENS

Colorado statutes do not provide for any right of lien against public buildings. In lieu thereof, C.R.S. § 38-26-107, provides adequate relief for any claimant having furnished labor, materials, rental machinery, tools, equipment, or services toward construction of the particular public work in that final payment may not be made to a Design/Build Entity until all such creditors have been put on Notice by publication in the public press of such pending payment and given opportunity for a period of up to ninety (90) days to stop payment to the Design/Build Entity in the amount of such claims.

44 ARTICLE 44 ONE-YEAR GUARANTEE AND SPECIAL GUARANTEES AND WARRANTIES

44.1 ONE-YEAR GUARANTEE OF THE WORK

The Design/Build Entity shall guarantee to remedy defects and repair or replace the Work for a period of one year from the date of the Notice of Substantial Completion or from the dates of any partial Notices of Substantial Completion issued for discrete physical portions of the Work. The Design/Build Entity shall remedy any defects due to faulty materials or workmanship and shall pay for, repair and replace any damage to other Work resulting there from, which shall appear within a period of one year from the date of such Notice(s) of Substantial Completion. The Design/Build Entity shall also remedy any deviation from the requirements of the Contract Documents which shall later be discovered within a period of one year from the date of the Notice of Substantial Completion; provided, however, that the Design/Build Entity shall not be required to remedy deviations from the requirements of the Contract Documents where such deviations were obvious, apparent and accepted by the Principal Representative at the time of the Notice of Final Acceptance. The Principal Representative shall give Notice of observed defects or other Work requiring correction with reasonable promptness. Such Notice shall be in writing to the Design/Build Entity.

The one year guarantee of the Design/Build Entity's Work may run separately for discrete physical portions of the Work for which partial Notices of Substantial Completion have been issued, however, it shall run from the last Notice of Substantial Completion with respect to all or any systems common to the Work to which more than one Notice of Substantial Completion may apply.

This one-year guarantee shall not be construed to limit the Design/Build Entity's general warranty described in Article 42, General Warranty and Correction of Work After Acceptance, that all materials and equipment are new and of good quality, unless specified to the contrary, and that the Work shall in all respects be free from material defects not permitted by the Specifications and in accordance with the requirements of the Contract Documents.

44.2 SPECIAL GUARANTEES AND WARRANTIES

In case of Work performed for which product, manufacturers or other special warranties are required by the Specifications, the Design/Build Entity shall secure the required warranties and deliver copies thereof to the Principal Representative upon completion of the Work.

These product, manufacturers or other special warranties, as such, do not in any way lessen the Design/Build Entity's responsibilities under the Contract. Whenever guarantees or warranties are required by the Specifications for a longer period than one year, such longer period shall govern.

45 ARTICLE 45 GUARANTEE INSPECTIONS AFTER COMPLETION

The Design Build Entity's Architect/Engineer, the Principal Representative and the Design/Build Entity together shall make at least two (2) complete inspections of the Work after the Work has been determined to be substantially complete and accepted. One such inspection, the "Six-Month Guarantee Inspection," shall be made approximately six (6) months after date of the Notice of Substantial Completion, unless in the case of smaller projects valued under \$500,000 this inspection is declined in Article 7.2 (Design/Build Agreement), Modification of Article 45, in which case the inspection to occur at six months shall not be required. Another such inspection, the "Eleven-Month Guaranty Inspection" shall be made approximately eleven (11) months after the date of the Notice of Substantial Completion. The Design/Build Entity shall schedule and so notify all parties concerned, and the Principal Representative shall notify State Buildings Program, of these inspections. If more than one Notice of Substantial Completion has been issued at the reasonable discretion of the Principal Representative separate eleven month inspections may be required where the one year guarantees do not run reasonably concurrent.

Written punch lists and reports of these inspections shall be prepared by the Design Build Entity's Architect/Engineer, approved by the Principal Representative, and forwarded to the Design/Build Entity and State Buildings Program, and all other participants within ten (10) days after the completion of the inspections. The punch list shall itemize all guarantee items, prior punch list items still to be corrected or completed and any other requirements of the Contract Documents to be completed which were not waived by final acceptance because they were not obvious or could not reasonably have been previously observed. The Design/Build Entity shall immediately initiate such remedial work as may be necessary to correct any deficiencies or defective Work shown by this report, and shall promptly complete all such remedial work in a manner satisfactory to the Principal Representative and State Buildings Program.

If the Design/Build Entity fails to promptly correct all deficiencies and defects shown by this report, the Principal Representative may do so, after giving the Design/Build Entity ten (10) days written Notice of intention to do so.

The State of Colorado, acting by and through the Principal Representative, shall be entitled to collect from the Design/Build Entity all costs and expenses incurred by it in correcting such deficiencies and defects, as well as all damages resulting from such deficiencies and defects.

46 ARTICLE 46 TIME OF COMPLETION AND LIQUIDATED DAMAGES

It is hereby understood and mutually agreed, by and between the parties hereto, that the date of beginning, rate of progress, and the time for completion of the Work to be done hereunder are ESSENTIAL CONDITIONS of this Agreement, and it is understood and agreed that the Work embraced in this Contract shall be commenced at the time specified in the Notice to Proceed to Commence Design Phase (SBP-8.26).

It is further agreed that time is of the essence of each and every portion of this Contract, and of any portion of the Work described on the Drawings or Specifications, wherein a definite and certain length of time is fixed for the performance of any act whatsoever. The parties further agree that where under the Contract additional time is allowed for the completion of the Work or any identified portion of the Work, the new time limit or limits fixed by such extension of the time for completion shall be of the essence of this Agreement.

The Design/Build Entity acknowledges that subject to any limitations in the Request for Proposal, issued for the Project, the Design/Build Entity's proposal is consistent with and considers the number of days to substantially complete the Project and the number of days to finally complete the Project to which the parties may have stipulated in the Agreement, which stipulation was based on the Design/Build Entity's proposal. The Design/Build Entity agrees that Work shall be prosecuted regularly, diligently and uninterruptedly at such rate of progress as will confirm the Project will be substantially complete, and fully and finally complete, as recognized by the issuance of all required Notices of Substantial Completion and Notices of Final Acceptance, within any times stipulated and specified in the Agreement, as the same may be amended by Change Order or other written modification, and that the Principal Representative will be damaged if the times of completion are delayed.

It is expressly understood and agreed, by and between the parties hereto, that the times for the Substantial Completion of the Work or for the final acceptance of the Work as may be stipulated in the Agreement, and as applied here and in Article 7.6 of the Design/Build Guaranteed Maximum Price Agreement SC-9.0), Modifications of Article 46, are reasonable times for these stages of completion of the Work, taking into such consideration all factors, including the average climatic range and usual industrial conditions prevailing in the locality of the building operations.

If the Design/Build Entity shall neglect, fail or refuse to complete the Work within the times specified in the Agreement, such failure shall constitute a breach of the terms of the Contract and the State of Colorado, acting by and through the Principal Representative, shall be entitled to liquidated damages for such neglect, failure or refusal, as specified in Article 7.6 of the Design/Build Guaranteed Maximum Price Agreement), Modification of Article 46.

The Design/Build Entity and the Design/Build Entity's Surety shall be jointly liable for and shall pay the Principal Representative, or the Principal Representative may withhold, the sums hereinafter stipulated as liquidated damages for each calendar day of delay until the entire Project is 1) substantially completed, and the Notice (or all Notices) of Substantial Completion are issued, 2) finally complete and accepted and the Notice (or all Notices) of Acceptance are issued, or 3) both. Delay in substantial completion shall be measured from the Date of the Notice to Proceed and delay in final completion and acceptance shall be measured from the Date of the Notice of Substantial Completion.

In the first instance, specified in Article 7.6.1 of the Design/Build Guaranteed Maximum Price Agreement SC-9.0), Modification of Article 46, liquidated damages, if any, shall be the amount specified therein, for each calendar day of delay beginning after the stipulated number of days for

Substantial Completion from the date of the Notice to Proceed to Commence Design Phase, until the date of the Notice of Substantial Completion. Unless otherwise specified in any Supplementary General Conditions, in the event of any partial Notice of Substantial Completion, liquidated damages shall accrue until all required Notices of Substantial Completion are issued.

In the second instance, specified in Article 7.6.2 of the Design/Build Guaranteed Maximum Price Agreement SC-9.0), Modification of Article 46, liquidated damages, if any, shall be the amount specified in Article 7.6.2 in the Design/Build Guaranteed Maximum Price Agreement SC-9.0, Modification of Article 46, for each calendar day in excess of the number of calendar days specified in the Design/Build Entity's proposal for the Project and stipulated in the Agreement to finally complete the Project (as defined by the issuance of the Notice of Acceptance) after the final Notice of Substantial Completion has been issued.

In the third instance, when so specified in both Articles 7.6.1 and 7.6.2 of the Design/Build Guaranteed Maximum Price Agreement SC-9.0, both types of liquidated damages shall be separately assessed where those delays have occurred.

The parties expressly agree that said amounts are a reasonable estimate of the presumed actual damages that would result from any of the breaches listed, and that any liquidated damages that are assessed have been agreed to in light of the difficulty of ascertaining the actual damages that would be caused by any of these breaches at the time this Contract was formed; the liquidated damages in the first instance representing an estimate of damages due to the inability to use the Project; the liquidated damages in the second instance representing an estimate of damages due to the additional administrative, technical, supervisory and professional expenses related to and arising from the extended closeout period including delivery of any or all guarantees and warranties, the submittals of sales and use tax payment forms, the calling for the final inspection and the completion of the final punch list.

The parties also agree and understand that the liquidated damages to be assessed in each instance are separate and distinct, although potentially cumulative, damages for the separate and distinct breaches of delayed substantial completion or final acceptance. Such liquidated damages shall not be avoided by virtue of the fact of concurrent delay caused by the Principal Representative, or anyone acting on behalf of the Principal Representative, but in such event, the period of delay for which liquidated damages are assessed shall be equitably adjusted in accordance with Article 38, Delays And Extensions Of Time.

47 ARTICLE 47 DAMAGES

If either party to this Contract shall suffer damage under this Contract in any manner because of any wrongful act or neglect of the other party or of anyone employed by either of them, then the party suffering damage shall be reimbursed by the other party for such damage. Except to the extent of damages liquidated for the Design/Build Entity's failure to achieve timely completion as set forth in Article 46, Time of Completion and Liquidated Damages, the Principal Representative shall be responsible for, and at his or her option may insure against, loss of use of any existing property not included in the Work, due to fire or otherwise, however caused. Notwithstanding the foregoing, or any other provision of this Contract, to the contrary, no term or condition of this contract shall be construed or interpreted as a waiver, express or implied, of any of the immunities, rights, benefits, protection, or other provisions of the Colorado Governmental Immunity Act, Section C.R.S. § 24-10-101, *et seq.*, as now or hereafter amended. The parties understand and agree that liability for claims

for injuries to persons arising out of negligence of the State of Colorado, its departments, institutions, agencies, boards, officials and employees is controlled and limited by the provisions of Section C.R.S. § 24-10-101, *et seq.*, as now or hereafter amended and the risk management statutes, Section C.R.S. § 24-30-1501, *et seq.*, as now or hereafter amended.

Notice of intent to file a claim under this clause shall be made in writing to the party liable within a reasonable time of the first observance of such damage and not later than the time of final payment, except that in the case of claims by the Principal Representative involving warranties against faulty Work or materials Notice shall be required only to the extent stipulated elsewhere in these General Conditions. Claims made to the Principal Representative involving extra cost or extra time arising by virtue of instructions to the Design/Build Entity to which Article 36, Claims, applies shall be made in accordance with Article 36. Other claims arising under the Contract involving extra cost or extra time which are made to the Principal Representative under this clause shall also be made in accordance with the procedures of Article 36, whether or not arising by virtue of instructions to the Design/Build Entity.

Provided written Notice of intent to file a claim is provided as required in the preceding paragraph, nothing in this Article shall limit or restrict the rights of either party to bring an action at law or to seek other relief to which either party may be entitled, including consequential damages, if any, and shall not be construed to limit the time during which any action might be brought. Nothing in these General Conditions shall be deemed to limit the period of time during which any action may be brought as a matter of contract, tort, warranty or otherwise, it being the intent of the parties to allow any and all actions at law or in equity for such periods as the law permits. All such rights shall, however be subject to the obligation to assert claims and to appeal denials pursuant to Article 36, Claims, where applicable.

48 ARTICLE 48 STATE'S RIGHT TO DO THE WORK; TEMPORARY SUSPENSION OF WORK; DELAY DAMAGES

48.1 STATE'S RIGHT TO DO THE WORK

If after receipt of Notice to do so, the Design/Build Entity should neglect to prosecute the Work properly or fail to perform any provision of the Contract, the Principal Representative, after a second seven (7) days' advance written Notice to the Design/Build Entity and the Surety may, without prejudice to any other remedy the Principal Representative may have, take control of all or a portion of the Work, as the Principal Representative deems necessary and make good such deficiencies deducting the cost thereof from the payment then or thereafter due the Design/Build Entity, as provided in Article 30, Correction Of Work Before Acceptance and Article 33, Payments Withheld.

48.2 TEMPORARY SUSPENSION OF WORK

The Principal Representative shall have the authority to suspend the Work, either wholly or in part, for such period or periods as may be deemed necessary due to:

- a) Unsuitable weather;
- b) Faulty workmanship;
- c) Improper superintendence or project management;
- d) Design/Build Entity's failure to carry out orders or to perform any provision of the Contract Documents;

- e) Loss of, or restrictions to, appropriations;
- f) Conditions, which may be considered unfavorable for the prosecution of the Work.

If it should become necessary to stop work for an indefinite period, the Design/Build Entity shall store materials in such manner that they will not become an obstruction or become damaged in any way; and he or she shall take every precaution to prevent damage to or deterioration of the Work, provide suitable drainage and erect temporary structures where necessary.

Notice of suspension of work shall be provided to the Design/Build Entity in writing stating the reasons therefore. The Design/Build Entity shall again proceed with the Work when so notified in writing.

The Design/Build Entity understands and agrees that the State of Colorado cannot predict with certainty future revenues and could ultimately lack the revenue to fund the appropriations applicable to this Contract. The Design/Build Entity further acknowledges and agrees that in such event that the Principal Representative may, upon Notice to the Design/Build Entity, suspend the work in anticipation of a termination of the Contract for the convenience of the State, pursuant to Article 50, Termination For Convenience of State. If the Contract is not so terminated the Contract sum and the Contract time shall be equitably adjusted at the time the Principal Representative directs the Work to be recommenced and gives Notice that the revenue to fund the appropriation is available.

48.3 DELAY DAMAGES

The Principal Representative and the State of Colorado shall be liable to the Design/Build Entity for the payment of any claim for extra costs, extra compensation or damages occasioned by hindrances or delays encountered in the Work only when and to the limited extent that such hindrance or delay is caused by an act or omission within the control of the Principal Representative or other persons or entities acting on behalf of the Principal Representative. Further, the Principal Representative and the State of Colorado shall be liable to the Design/Build Entity for the payment of such a claim only if the Design/Build Entity has provided required Notice of the delay or impact, or has presented its claim for an extension of time or claim of other delay or other impact due to changes ordered in the Work before proceeding with the changed Work. Except as otherwise provided, claims for extension of time shall be Noticed and filed in accordance with Article 38, Delays and Extensions of Time, within three (3) business days of the beginning of the delay with any claim filed within seven (7) days after the delay has ceased, or such claim is waived. Claims for extension of time or for other delay or other impact resulting from changes ordered in the Work shall be presented and adjusted as provided in Article 35, Changes in the Work.

49 ARTICLE 49 STATE'S RIGHTS TO TERMINATE CONTRACT

49.1 GENERAL

If the Design/Build Entity should be adjudged bankrupt, or if he or she should make a general assignment for the benefit of his or her creditors, or if a receiver should be appointed to take over his affairs, or if he or she should fail to prosecute his or her Work with due diligence and carry the Work forward in accordance with the construction schedule and the time limits set forth in the Contract Documents, or if he or she should fail to subsequently perform one or more of the provisions of the Contract Documents to be performed by him, the Principal Representative may serve written Notice on the Design/Build Entity and the Surety on performance and payment bonds,

stating his or her intention to exercise one of the remedies hereinafter set forth and the grounds upon which the Principal Representative bases his or her right to exercise such remedy.

In such event, unless the matter complained of is satisfactorily cleared within ten (10) days after delivery of such Notice, the Principal Representative may, without prejudice to any other right or remedy, exercise one of such remedies at once.

49.2 CONDITIONS AND PROCEDURES

- a) The Principal Representative may terminate the services of the Design/Build Entity, which termination shall take effect immediately upon service of Notice thereof on the Design/Build Entity and his or her Surety, whereupon the Surety shall have the right to take over and perform the Contract. If the Surety does not provide Notice to the Principal Representative of its intent to commence performance of the Contract within ten (10) days after delivery of the Notice of termination, the Principal Representative may take over the Work, take possession of and use all materials, tools, equipment and appliances on the premises and prosecute the Work to completion by such means as he or she shall deem best. In the event of such termination of his or her service, the Design/Build Entity shall not be entitled to any further payment under the Contract until the Work is completed and accepted. If the Principal Representative takes over the Work and if the unpaid balance of the Contract Sum exceeds the cost of completing the Work, including compensation for any damages or expenses incurred by the Principal Representative through the default of the Design/Build Entity, such excess shall be paid to the Design/Build Entity. If, however, the cost, expenses and damages exceed such unpaid balance of the contract price, the Design/Build Entity and his or her Surety shall pay the difference to the Principal Representative.
- b) The Principal Representative may require the Surety on the Design/Build Entity's bond to take control of the Work and see to it that all the deficiencies of the Design/Build Entity are made good, with due diligence within ten (10) days of delivery of Notice to the Surety to do so. As between the Principal Representative and the Surety, the cost of making good such deficiencies shall all be borne by the Surety. If the Surety takes over the Work, either by election upon termination of the services of the Design/Build Entity pursuant to Section B(1) of this Article 49, State's Right To Terminate Contract, or upon instructions from the Principal Representative to do so, the provisions of the Contract Documents shall govern the Work to be done by the Surety, the Surety being substituted for the Design/Build Entity as to such provisions, including provisions as to payment for the Work, the times of completion and provisions of this Article as to the right of the Principal Representative to do the Work or to take control of all or a portion of the Work.
- c) The Principal Representative may take control of all or a portion of the Work and make good the deficiencies of the Design/Build Entity, or the Surety if the Surety has been substituted for the Design/Build Entity, with or without terminating the Contract, employing such additional help as the Principal Representative deems advisable in accordance with the provisions of Article 48.1, State's Right To Do The Work; Temporary Suspension Of Work; Delay Damages. In such event, the Principal Representative shall be entitled to collect from the Design/Build Entity and his or her Surety, or to deduct from any payment then or thereafter due the Design/Build Entity, the costs incurred in having such deficiencies made good and any damages or expenses incurred through the default of Design/Build Entity. If the Contract is not terminated, a Change Order to the Contract shall be executed, unilaterally if necessary, in accordance with the procedures of Article 35, Changes in the Work.

49.3 ADDITIONAL CONDITIONS

If any termination by the Principal Representative for cause is later determined to have been improper, the termination shall be automatically converted to and deemed to be a termination by the Principal Representative for convenience and the Design/Build Entity shall be limited in recovery to the compensation provided for in Article 50, Termination for Convenience of State. Termination by the Design/Build Entity shall not be subject to such conversion.

50 ARTICLE 50 TERMINATION FOR CONVENIENCE OF STATE

50.1 NOTICE OF TERMINATION

The performance of Work under this Contract may be terminated, in whole or from time to time in part, by the Principal Representative whenever for any reason the Principal Representative shall determine that such termination is in the best interest of the State. Termination of Work hereunder shall be effected by delivery to the Design/Build Entity of a Notice of such termination specifying the extent to which the performance of Work under the Contract is terminated and the date upon which such termination becomes effective.

50.2 PROCEDURES

After receipt of the Notice of termination, the Design/Build Entity shall, to the extent appropriate to the termination, cancel outstanding commitments hereunder covering the procurement of materials, supplies, equipment and miscellaneous items. In addition, the Design/Build Entity shall exercise all reasonable diligence to accomplish the cancellation or diversion of all applicable outstanding commitments covering personal performance of any Work terminated by the Notice. With respect to such canceled commitments, the Design/Build Entity agrees to:

- a) Settle all outstanding liabilities and all claims arising out of such cancellation of commitments, with approval or ratification of the Principal Representative, to the extent he or she may require, which approval or ratification shall be final for all purposes of this clause; and,
- b) Assign to the Principal Representative, in the manner, at the time, and to the extent directed by the Principal Representative, all of the right, title, and interest of the Design/Build Entity under the orders and subcontracts, consultants and subconsultants so terminated, in which case the Principal Representative shall have the right, in its discretion, to settle or pay any or all claims arising out of the termination of such orders and subcontracts, consultants and subconsultants.

The Design/Build Entity shall submit his or her termination claim to the Principal Representative promptly after receipt of a Notice of termination, but in no event later than three (3) months from the effective date thereof, unless one or more extensions in writing are granted by the Principal Representative upon written request of the Design/Build Entity within such three (3) month period or authorized extension thereof. Upon failure of the Design/Build Entity to submit his or her termination claim within the time allowed, the Principal Representative may determine, on the basis of information available to him, the amount, if any, due to the Design/Build Entity by reason of the termination and shall thereupon pay to the Design/Build Entity the amount so determined.

Costs claimed, agreed to, or determined pursuant to the preceding and following paragraph shall be in accordance with the provisions of the Colorado Procurement Code or the applicable procurement code for institutions of higher education, and associated Cost Principles of the Colorado Procurement Rules as in effect on the date of this Contract.

Subject to the preceding provisions, the Design/Build Entity and the Principal Representative may agree upon the whole or any part of the amount or amounts to be paid to the Design/Build Entity by reason of the termination under this clause, which amount or amounts may include any reasonable cancellation charges thereby incurred by the Design/Build Entity and any reasonable loss upon outstanding commitments for personal services which he or she is unable to cancel; provided, however, that in connection with any outstanding commitments for personal services which the Design/Build Entity is unable to cancel, the Design/Build Entity shall have exercised reasonable diligence to divert such commitments to other activities and operations. Any such agreement shall be embodied in an Amendment to this Contract and the Design/Build Entity shall be paid the agreed amount.

The Principal Representative may from time to time, under such terms and conditions as it may prescribe, make partial payments against costs incurred by the Design/Build Entity in connection with the termination portion of this Contract, whenever, in the opinion of the Principal Representative, the aggregate of such payments is within the amount to which the Design/Build Entity will be entitled hereunder.

The Design/Build Entity agrees to transfer title and deliver to the Principal Representative, in the manner, at the time, and to the extent, if any, directed by the Principal Representative, such information and items which, if the Contract had been completed, would have been required to be furnished to the Principal Representative, including:

- a) Completed or partially completed plans, Drawings and information; and,
- b) Materials or equipment produced or in process or acquired in connection with the performance of the Work terminated by the Notice.

Other than the above, any termination inventory resulting from the termination of the Contract may, with written approval of the Principal Representative, be sold or acquired by the Design/Build Entity under the conditions prescribed by and at a price or prices approved by the Principal Representative. The proceeds of any such disposition shall be applied in reduction of any payments to be made by the Principal Representative to the Design/Build Entity under this Contract or shall otherwise be credited to the price or cost of Work covered by this Contract or paid in such other manners as the Principal Representative may direct. Pending final disposition of property arising from the termination, the Design/Build Entity agrees to take such action as may be necessary, or as the Principal Representative may direct, for the protection and preservation of the property related to this Contract which is in the possession of the Design/Build Entity and in which the State has or may acquire an interest.

Any disputes as to questions of fact, which may arise hereunder, shall be subject to the Remedies provisions of the Colorado Procurement Code or the applicable procurement code for institutions of higher education.

51 ARTICLE 51 DESIGN/BUILD ENTITY'S RIGHT TO STOP WORK AND/OR TERMINATE CONTRACT

If the Work shall be stopped under an order of any court or other public authority for a period of three (3) months through no act or fault of the Design/Build Entity or of any one employed by him, then the Design/Build Entity may on seven (7) days' written Notice to the Principal Representative stop Work or terminate this Contract and recover from the Principal Representative payment for all Work executed, any losses sustained on any plant or material, and a reasonable profit only for the Work completed. If the Principal Representative shall fail to issue or otherwise act in writing upon

any certificate for payment within ten (10) days after it is due, or if the Principal Representative shall fail to pay the Design/Build Entity any sum certified that is not disputed in whole or in part by the Principal Representative in writing to the Design/Build Entity within thirty (30) days then the Design/Build Entity may on ten (10) days' written Notice to the Principal Representative stop Work and/or give written Notice of intention to terminate this Contract.

If the Principal Representative shall thereafter fail to pay the Design/Build Entity any amount not disputed in writing by the Principal Representative within ten (10) days after receipt of such Notice, then the Design/Build Entity may terminate this Contract and recover from the Principal Representative payment for all Work executed, any losses sustained upon any plant or materials, and profit only for Work completed. The Principal Representative's right to dispute an amount certified by the Architect/Engineer shall not relieve the Principal Representative of the obligation to pay amounts not in dispute as certified by the Architect/Engineer.

52 ARTICLE 52 COLORADO SPECIAL PROVISIONS

52.1 CONTROLLER'S APPROVAL, C.R.S. § 24-30-202(1)

This contract shall not be valid until it has been approved by the Colorado State Controller or designee.

52.2 FUND AVAILABILITY, C.R.S. § 24-30-202(5.5)

Financial obligations of the State payable after the current fiscal year are contingent upon funds for that purpose being appropriated, budgeted, and otherwise made available.

52.3 GOVERNMENTAL IMMUNITY

Liability for claims for injuries to persons or property arising from the negligence of the State, its departments, boards, commissions committees, bureaus, offices, employees and officials shall be controlled and limited by the provisions of the Colorado Governmental Immunity Act, §24-10-101, et seq., C.R.S.; the Federal Tort Claims Act, 28 U.S.C. Pt. VI, Ch. 171 and 28 U.S.C. 1346(b), and the State's risk management statutes, §§24-30-1501, et seq. C.R.S. No term or condition of this Contract shall be construed or interpreted as a waiver, express or implied, of any of the immunities, rights, benefits, protections, or other provisions, contained in these statutes.

52.4 INDEPENDENT CONTRACTOR

Contractor shall perform its duties hereunder as an independent Contractor and not as an employee. Neither Contractor nor any agent or employee of Contractor shall be deemed to be an agent or employee of the State. Contractor shall not have authorization, express or implied, to bind the State to any agreement, liability or understanding, except as expressly set forth herein. **Contractor and its employees and agents are not entitled to unemployment insurance or workers compensation benefits through the State and the State shall not pay for or otherwise provide such coverage for Contractor or any of its agents or employees. Contractor shall pay when due all applicable employment taxes and income taxes and local head taxes incurred pursuant to this Contract. Contractor shall (i) provide and keep in force workers' compensation and unemployment compensation insurance in the amounts required by law, (ii) provide proof thereof when requested by the State, and (iii) be solely responsible for its acts and those of its employees and agents.**

52.5 COMPLIANCE WITH LAW

Contractor shall comply with all applicable federal and State laws, rules, and regulations in effect or hereafter established, including, without limitation, laws applicable to discrimination and unfair employment practices.

52.6 CHOICE OF LAW, JURISDICTION, AND VENUE

Colorado law, and rules and regulations issued pursuant thereto, shall be applied in the interpretation, execution, and enforcement of this Contract. Any provision included or incorporated herein by reference which conflicts with said laws, rules, and regulations shall be null and void. All suits or actions related to this Contract shall be filed and proceedings held in the State of Colorado and exclusive venue shall be in the City and County of Denver.

52.7 PROHIBITED TERMS

Any term included in this Contract that requires the State to indemnify or hold Contractor harmless; requires the State to agree to binding arbitration; limits Contractor's liability for damages resulting from death, bodily injury, or damage to tangible property; or that conflicts with this provision in any way shall be void ab initio. Nothing in this Contract shall be construed as a waiver of any provision of §24-106-109, C.R.S.

52.8 SOFTWARE PIRACY PROHIBITION. SOFTWARE PIRACY PROHIBITION

State or other public funds payable under this Contract shall not be used for the acquisition, operation, or maintenance of computer software in violation of federal copyright laws or applicable licensing restrictions. Contractor hereby certifies and warrants that, during the term of this Contract and any extensions, Contractor has and shall maintain in place appropriate systems and controls to prevent such improper use of public funds. If the State determines that Contractor is in violation of this provision, the State may exercise any remedy available at law or in equity or under this Contract, including, without limitation, immediate termination of this Contract and any remedy consistent with federal copyright laws or applicable licensing restrictions.

52.9 EMPLOYEE FINANCIAL INTEREST/CONFLICT OF INTEREST

C.R.S. § 24-18-201 and C.R.S. § 24-50-507

The signatories aver that to their knowledge, no employee of the State has any personal or beneficial interest whatsoever in the service or property described in this contract. Contractor has no interest and shall not acquire any interest, direct or indirect, that would conflict in any manner or degree with the performance of Contractor services and Contractor shall not employ any person having such known interests.

52.10 VENDOR OFFSET AND ERRONEOUS PAYMENTS

C.R.S. § 24-30-202(1) & C.R.S. § 24-30-202.4

Subject to §24-30-202.4(3.5), C.R.S., the State Controller may withhold payment under the State's vendor offset intercept system for debts owed to State agencies for: (i) unpaid child support debts or child support arrearages; (ii) unpaid balances of tax, accrued interest, or other charges specified in §§39-21-101, et seq., C.R.S.; (iii) unpaid loans due to the Student Loan Division of the Department of Higher Education; (iv) amounts required to be paid to the Unemployment Compensation Fund; and (v) other unpaid debts owing to the State as a result of final agency determination or judicial action. The State may also recover, at the State's discretion, payments made to Contractor in error for any reason, including, but not limited to, overpayments or improper payments, and unexpended or excess funds received by Contractor by deduction from subsequent payments under this Contract,

deduction from any payment due under any other contracts, grants or agreements between the State and Contractor, or by any other appropriate method for collecting debts owed to the State.

53 ARTICLE 53 MISCELLANEOUS PROVISIONS

53.1 PROFESSIONAL ASSOCIATION PERMITTED

The Contractor may, with the prior written consent of the Principal Representative, join with him in the performance of this Agreement any other duly licensed Architect or Architects or registered Engineers with whom he may, in good faith, and enter into an association.

53.2 DISSOLUTION OF PROFESSIONAL ASSOCIATION

In the event there is dissolution of the association, other than by death of a member, the State of Colorado, acting by and through the Principal Representative, shall designate which former member shall continue with the work and may make all payments thereafter falling due in connection with the work directly to the person or persons so designated and without being required to look to the application of such payments as among the former members.

53.3 WAGE RATES, in accordance with C.R.S. § 24-30-1404 (1)

As amended, the Contractor has executed a schedule, which is attached hereto and made a part hereof by reference as **Exhibit B**, Wage Rates Schedule, and by doing so is certifying that wage rates and other factual unit costs supporting the compensation paid by the State for these professional services are accurate, complete and current.

The original contract price and any additions thereto shall be adjusted to exclude any significant sums by which the Principal Representative determines the contract price had been increased due to inaccurate, incomplete, or non-current wage rates and other factual unit costs. All such contract adjustments shall be made within one year following the end of this contract.

53.4 PUBLIC ART LAW

In recognition of the Public Art Law, C.R.S. § 24-48.5-312, as amended, if the State determines that this project is eligible for the acquisition of artworks in accordance with this law, the Contractor agrees to participate in the art selection process as an art jury member and to cooperate with and to advise the State in working with the commissioned artist(s) for this Capital Construction Project.

53.5 ASSIGNMENT

Contractor's rights and obligations under this Contract are personal and may not be transferred or assigned without the prior, written consent of the State. Any attempt at assignment or transfer without such consent shall be void. Any assignment or transfer of Contractor's rights and obligations approved by the State shall be subject to the provisions of this Contract.

53.6 SUBCONTRACTS

Contractor shall not enter into any subcontract in connection with its obligations under this Contract without the prior, written approval of the State. Contractor shall submit to the State a copy of each such subcontract upon request by the State. All subcontracts entered into by Contractor in connection with this Contract shall comply with all applicable federal and state laws and regulations, shall provide that they are governed by the laws of the State of Colorado, and shall be subject to all provisions of this Contract.

53.7 BINDING EFFECT

Except as otherwise provided in §17.A, all provisions of this Contract, including the benefits and burdens, shall extend to and be binding upon the Parties' respective successors and assigns.

53.8 AUTHORITY

Each Party represents and warrants to the other that the execution and delivery of this Contract and the performance of such Party's obligations have been duly authorized.

53.9 CAPTIONS AND REFERENCES

The captions and headings in this Contract are for convenience of reference only, and shall not be used to interpret, define, or limit its provisions. All references in this Contract to sections (whether spelled out or using the § symbol), subsections, exhibits or other attachments, are references to sections, subsections, exhibits or other attachments contained herein or incorporated as a part hereof, unless otherwise noted.

53.10 COUNTERPARTS

This Contract may be executed in multiple, identical, original counterparts, each of which shall be deemed to be an original, but all of which, taken together, shall constitute one and the same agreement.

53.11 ENTIRE UNDERSTANDING

This Contract represents the complete integration of all understandings between the Parties related to the Work, and all prior representations and understandings related to the Work, oral or written, are merged into this Contract. Prior or contemporaneous additions, deletions, or other changes to this Contract shall not have any force or effect whatsoever, unless embodied herein.

53.12 DIGITAL SIGNATURES

If any signatory signs this Contract using a digital signature in accordance with the Colorado State Controller Contract, Grant and Purchase Order Policies regarding the use of digital signatures issued under the State Fiscal Rules, then any agreement or consent to use digital signatures within the electronic system through which that signatory signed shall be incorporated into this Contract by reference.

53.13 MODIFICATION

Except as otherwise provided in this Contract, any modification to this Contract shall only be effective if agreed to in a formal amendment to this Contract, properly executed and approved in accordance with applicable Colorado State law and State Fiscal Rules. Modifications permitted under this Contract, other than contract amendments, shall conform to the policies issued by the Colorado State Controller.

53.14 STATUTES, REGULATIONS, FISCAL RULES AND OTHER AUTHORITY

Any reference in this Contract to a statute, regulation, State Fiscal Rule, fiscal policy or other authority shall be interpreted to refer to such authority then current, as may have been changed or amended since the Effective Date of this Contract.

53.15 EXTERNAL TERMS AND CONDITIONS

Notwithstanding anything to the contrary herein, the State shall not be subject to any provision included in any terms, conditions, or agreements appearing on Contractor's or a Subcontractor's website or any provision incorporated into any click-through or online agreements related to the Work unless that provision is specifically referenced in this Contract.

53.16 SEVERABILITY

The invalidity or unenforceability of any provision of this Contract shall not affect the validity or enforceability of any other provision of this Contract, which shall remain in full force and effect, provided that the Parties can continue to perform their obligations under this Contract in accordance with the intent of this Contract.

53.17 SURVIVAL AND CERTAIN CONTRACT TERMS

Any provision of this Contract that imposes an obligation on a Party after termination or expiration of this Contract shall survive the termination or expiration of this Contract and shall be enforceable by the other Party.

53.18 TAXES

The State is exempt from federal excise taxes under I.R.C. Chapter 32 (26 U.S.C., Subtitle D, Ch. 32) (Federal Excise Tax Exemption Certificate of Registry No. 84-730123K) and from State and local government sales and use taxes under §§39-26-704(1), et seq., C.R.S. (Colorado Sales Tax Exemption Identification Number 98-02565). The State shall not be liable for the payment of any excise, sales, or use taxes, regardless of whether any political subdivision of the state imposes such taxes on Contractor. Contractor shall be solely responsible for any exemptions from the collection of excise, sales or use taxes that Contractor may wish to have in place in connection with this Contract.

53.19 THIRD PARTY BENEFICIARIES

Except for the Parties' respective successors and assigns described in § 53.5, this Contract does not and is not intended to confer any rights or remedies upon any person or entity other than the Parties. Enforcement of this Contract and all rights and obligations hereunder are reserved solely to the Parties. Any services or benefits which third parties receive as a result of this Contract are incidental to this Contract, and do not create any rights for such third parties.

53.20 WAIVER

A Party's failure or delay in exercising any right, power, or privilege under this Contract, whether explicit or by lack of enforcement, shall not operate as a waiver, nor shall any single or partial exercise of any right, power, or privilege preclude any other or further exercise of such right, power, or privilege.

53.21 CORA DISCLOSURE

To the extent not prohibited by federal law, this Contract and the performance measures and standards required under §24-106-107, C.R.S., if any, are subject to public release through the CORA.

53.22 STANDARD AND MANNER OF PERFORMANCE

Contractor shall perform its obligations under this Contract in accordance with the highest standards of care, skill and diligence in Contractor's industry, trade, or profession.

LICENSES, PERMITS, AND OTHER AUTHORIZATIONS

Contractor shall secure, prior to the Effective Date, and maintain at all times during the term of this Contract, at its sole expense, all licenses, certifications, permits, and other authorizations required to perform its obligations under this Contract, and shall ensure that all employees, agents and Subcontractors secure and maintain at all times during the term of their employment, agency or subcontract, all license, certifications, permits and other authorizations required to perform their obligations in relation to this Contract.

53.23 LICENSES, PERMITS, AND OTHER AUTHORIZATIONS

Contractor shall secure, prior to the Effective Date, and maintain at all times during the term of this Contract, at its sole expense, all licenses, certifications, permits, and other authorizations required to perform its obligations under this Contract, and shall ensure that all employees, agents and Subcontractors secure and maintain at all times during the term of their employment, agency or subcontract, all license, certifications, permits and other authorizations required to perform their obligations in relation to this Contract.

53.24 INDEMNIFICATION

53.24.1 General Indemnification

Contractor shall indemnify, save, and hold harmless the State, its employees, agents and assignees (the "Indemnified Parties"), against any and all costs, expenses, claims, damages, liabilities, court awards and other amounts (including attorneys' fees and related costs) incurred by any of the Indemnified Parties in relation to any act or omission by Contractor, or its employees, agents, Subcontractors, or assignees in connection with this Contract.

53.24.2 Confidential Information Indemnification

Disclosure or use of State Confidential Information by Contractor in violation of §8 may be cause for legal action by third parties against Contractor, the State, or their respective agents. Contractor shall indemnify, save, and hold harmless the Indemnified Parties, against any and all claims, damages, liabilities, losses, costs, expenses (including attorneys' fees and costs) incurred by the State in relation to any act or omission by Contractor, or its employees, agents, assigns, or Subcontractors in violation of §8.

53.24.3 Intellectual Property Indemnification

Contractor shall indemnify, save, and hold harmless the Indemnified Parties, against any and all costs, expenses, claims, damages, liabilities, and other amounts (including attorneys' fees and costs) incurred by the Indemnified Parties in relation to any claim that any Deliverable, Good or Service, software, or Work Product provided by Contractor under this Contract (collectively, "IP Deliverables"), or the use thereof, infringes a patent, copyright, trademark, trade secret, or any other intellectual property right. Contractor's obligations hereunder shall not extend to the combination of any IP Deliverables provided by Contractor with any other product, system, or method, unless the other product, system, or method is (a) provided by Contractor or Contractor's subsidiaries or affiliates; (b) specified by Contractor to work with the IP Deliverables; (c) reasonably required in order to use the IP Deliverables in its intended manner and the infringement could not have been avoided by substituting another reasonably available product, system, or method capable of performing the same function; or (d) is reasonably expected to be used in combination with the IP Deliverables.

53.24.4 Accessibility Indemnification

Contractor shall indemnify, save, and hold harmless the state, its employees, agents and assignees (collectively, the "Indemnified Parties"), against any and all costs, expenses, claims, damages, liabilities, court awards and other amounts (including attorneys' fees and related costs) incurred by any of the Indemnified Parties in relation to Contractor's failure to comply with §§24-85-101, et seq., C.R.S., or the Accessibility Standards for Individuals with a Disability as established by the Office of Information Technology pursuant to Section §24-85-103 (2.5), C.R.S.

53.25 ACCESSIBILITY

53.25.1 Contractor shall comply with and the Work Product provided under this Contract shall be in compliance with all applicable provisions of §§24-85-101, et seq., C.R.S., and the Accessibility Standards for Individuals with a Disability, as established by the Governor's Office Of Information

Technology (OIT), pursuant to Section §24-85-103 (2.5), C.R.S. Contractor shall also comply with all State of Colorado technology standards related to technology accessibility and with Level AA of the most current version of the Web Content Accessibility Guidelines (WCAG), incorporated in the State of Colorado technology standards.

53.25.2 The State may require Contractor's compliance to the State's Accessibility Standards to be determined by a third party selected by the State to attest to Contractor's Work Product and software is in compliance with §§24-85-101, et seq., C.R.S., and the Accessibility Standards for Individuals with a Disability as established by the Office of Information Technology pursuant to Section §24-85-103 (2.5), C.R.S.

54 ARTICLE 54 CONFIDENTIAL INFORMATION-STATE RECORDS

54.1 CONFIDENTIALITY

Contractor shall keep confidential, and cause all Subcontractors to keep confidential, all State Records, unless those State Records are publicly available. Contractor shall not, without prior written approval of the State, use, publish, copy, disclose to any third party, or permit the use by any third party of any State Records, except as otherwise stated in this Contract, permitted by law or approved in writing by the State. Contractor shall provide for the security of all State Confidential Information in accordance with all policies promulgated by the Colorado Office of Information Security and all applicable laws, rules, policies, publications, and guidelines. If Contractor or any of its Subcontractors will or may receive the following types of data, Contractor or its Subcontractors shall provide for the security of such data according to the following: (i) the most recently promulgated IRS Publication 1075 for all Tax Information and in accordance with the Safeguarding Requirements for Federal Tax Information attached to this Contract as an Exhibit, if applicable, (ii) the most recently updated PCI Data Security Standard from the PCI Security Standards Council for all PCI, (iii) the most recently issued version of the U.S. Department of Justice, Federal Bureau of Investigation, Criminal Justice Information Services Security Policy for all CJ, and (iv) the federal Health Insurance Portability and Accountability Act for all PHI and the HIPAA Business Associate Agreement attached to this Contract, if applicable. Contractor shall immediately forward any request or demand for State Records to the State's Principal Representative.

54.2 OTHER ENTITY ACCESS AND NONDISCLOSURE AGREEMENTS

Contractor may provide State Records to its agents, employees, assigns and Subcontractors as necessary to perform the Work, but shall restrict access to State Confidential Information to those agents, employees, assigns and Subcontractors who require access to perform their obligations under this Contract. Contractor shall ensure all such agents, employees, assigns, and Subcontractors sign agreements containing nondisclosure provisions at least as protective as those in this Contract, and that the nondisclosure provisions are in force at all times the agent, employee, assign or Subcontractor has access to any State Confidential Information. Contractor shall provide copies of those signed nondisclosure provisions to the State upon execution of the nondisclosure provisions if requested by the State.

54.3 USE, SECURITY, AND RETENTION

Contractor shall use, hold, and maintain State Confidential Information in compliance with any and all applicable laws and regulations only in facilities located within the United States, and shall maintain a secure environment that ensures confidentiality of all State Confidential Information. Contractor shall provide the State with access, subject to Contractor's reasonable security

Commented [SBP1]: Note to Drafters: Update this section to remove any of these special forms of data security if there is no way that Contractor will get that type of information from the State

Commented [SBP2]: Note to Drafters: If a HIPAA BAA will be included in the contract, then ensure that it is added to the order of precedence and the "exhibits" definition. If the vendor will not be a business associate of the state under HIPAA or will not have access to PHI, then this may be removed.

requirements, for purposes of inspecting and monitoring access and use of State Confidential Information and evaluating security control effectiveness. Upon the expiration or termination of this Contract, Contractor shall return State Records provided to Contractor or destroy such State Records and certify to the State that it has done so, as directed by the State. If Contractor is prevented by law or regulation from returning or destroying State Confidential Information, Contractor warrants it will guarantee the confidentiality of, and cease to use, such State Confidential Information.

54.4 INCIDENT NOTICE AND REMEDIATION

If Contractor becomes aware of any Incident, Contractor shall notify the State immediately and cooperate with the State regarding recovery, remediation, and the necessity to involve law enforcement, as determined by the State. Unless Contractor can establish that Contractor and its Subcontractors are not the cause or source of the Incident, Contractor shall be responsible for the cost of notifying each person who may have been impacted by the Incident. After an Incident, Contractor shall take steps to reduce the risk of incurring a similar type of Incident in the future as directed by the State, which may include, but is not limited to, developing and implementing a remediation plan that is approved by the State at no additional cost to the State. The State may adjust or direct modifications to this plan in its sole discretion, and Contractor shall make all modifications as directed by the State. If Contractor cannot produce its analysis and plan within the allotted time, the State, in its discretion, may perform such analysis and produce a remediation plan, and Contractor shall reimburse the State for the actual costs thereof. The State may, in its sole discretion and at Contractor's sole expense, require Contractor to engage the services of an independent, qualified, State-approved third party to conduct a security audit. Contractor shall provide the State with the results of such audit and evidence of Contractor's planned remediation in response to any negative findings.

54.5 DATA PROTECTION AND HANDLING

Contractor shall ensure that all State Records and Work Product in the possession of Contractor or any Subcontractors are protected and handled in accordance with the requirements of this Contract, including the requirements of any Exhibits hereto, at all times.

54.6 SAFEGUARDING PERSONAL IDENTIFIABLE INFORMATION (PII)

If Contractor or any of its Subcontractors will or may receive Personal Identifiable Information (PII) under this Contract, Contractor shall provide for the security of such PII, in a manner and form acceptable to the State, including, without limitation, State non-disclosure requirements, use of appropriate technology, security practices, computer access security, data access security, data storage encryption, data transmission encryption, security inspections, and audits. Contractor shall be a "Third-Party Service Provider" as defined in §24-73-103(1)(i), C.R.S. and shall maintain security procedures and practices consistent with §§24-73-101 et seq., C.R.S. In addition, as set forth in § 24-74-102, et. seq., C.R.S., Contractor, including, but not limited to, Contractor's employees, agents and Subcontractors, agrees not to share any PII with any third parties for the purpose of investigating for, participating in, cooperating with, or assisting with Federal immigration enforcement. If Contractor is given direct access to any State databases containing PII, Contractor shall execute, on behalf of itself and its employees, a certification as provided by the Office of the State Controller on an annual basis Contractor's duty and obligation to certify shall continue as long as Contractor has direct access to any State databases containing PII. If Contractor uses any Subcontractors to perform services requiring direct access to State databases containing PII, the Contractor shall require such Subcontractors to execute and deliver the certification to the State on an annual basis, so long as the Subcontractor has access to State databases containing PII.